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IM 90-1(141)0

STPP-STPHS-STPE 35-1(10)0

STPP 6-1(76)62

STPP 6-1(103)76

LOOKOUT PASS - EAST

INTERSECTION IMPROVEMENT-ST RE

WEEKSVILLE - WEST

PLAINS - PARADISE

2703

4758

2014

5079

141

010

076

103

000

000

000

000

185

620

140

181

SEALING & BRIDGE REPAIR

WY 135 & US HWY 10

FACING,DRAINAGE,ELECTRICAL &

 & GUARDRAIL

PCCP REPLACMENT,JOINT & CRACK

REHAB OF THE INTERSECTION MT H

GRADE,GRAVEL,PLANT MIX BIT.SUR

PLANT MIX OVERLAY,SEAL & COVER

03/10/03

08/18/05

10/03/05

05/09/05

04/15/02

10/03/05

07/27/05

06/01/05

09/09/05

12/22/05

  5,983,704

    633,408

  4,940,718

    915,782

   8,541,627

     719,103

   5,387,494

     985,200

    347,244

          0

          0

      4,000

   9,016,072

           0

           0

           0

200

65

150

40

29

0

0

0

   1,024,995

     107,865

     484,874

      78,816

     901,038

           0

           0

           0

     708,069

     125,802

     337,464

      86,578

   8,946,962

     674,701

   1,138,383

   1,011,479

District 1 - Missoula

02203

02805

04205

04405

ACME CONCRETE PAVING, INC.    

UNITED RENTALS HWY TECH INC   

SCHELLINGER CONST CO.,INC.    

RIVERSIDE CONTRACTING, INC.   

  8,888,871

    719,103

  5,387,494

    989,200

    229

     65

    150

     40

99

94

21

103

79

117

70

110

100

35

1

88

7.9

18.6

29.6

8.6

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 51.184
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  12,473,612

  15,633,424$

     351,244$

  15,984,668$

  16,107,869$  11,771,525

   1,696,550

73% 10.7 %

182 BENDA, JOHN         
    455

     29

    484

60%80%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,257,913$

   1,572,593$

COMPLETED

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

182

185

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BENDA, JOHN         

BENEDIK, TOM        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

523-5864

   -    

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jbenda@state.mt.us

tbenedik@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

MINERAL             

MINERAL             

SANDERS             

SANDERS             

Days

Days

I

P

P

P

00090

00035

00006

00006

0

.07

64.9

75.702

40.7

.089

68.7

82.367

40.7

.019

3.8

6.665

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

65.645

.031

6.129

10.75

MI

MI

MI

MI

KM

KM

KM

KM

82.555

MI

KM

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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SFCN 7-1(104)12

SFCN 7-1(103)48

NH-PLH 7-1(93)68 F

SFCS 373-1(6)0

L & C INTERPRETIVE SITE - SULA

US 93 SIGNALS - HAMILTON  (PHA

N OF STEVENSVILLE WYE - FLOREN

CORVALLIS - EAST & WEST

5913

5595

2016

4599

104

103

093

006

000

000

000

000

111

410

130

181

LINEATION

R,SIDEWALK,SEAL & COVER & PAVE

 MIX BITUMINOUS SURFACING,ELEC

 OVERLAY,SEAL & COVER

GRADE,GRAVEL,PMBS,SEEDING & DE

NEW TRAFFIC SIGNALS,CURB,GUTTE

GRADING,GRAVEL SURFACING,PLANT

PLANT MIX BITUMINOUS SURFACING

10/03/05

07/05/05

04/05/04

02/07/05

10/19/05

07/25/05

05/03/04

05/02/05

11/02/05

10/20/05

09/20/05

08/22/05

     31,683

    125,151

 11,787,898

    437,058

      23,524

     138,407

  10,836,413

     273,143

          0

          0

  1,237,729

     10,621

           0

           0

  12,487,412

           0

0

50

210

30

0

0

26

1

       3,529

      16,609

   1,083,641

      32,777

           0

           0

   1,108,297

           0

      16,339

      36,824

   1,209,542

      29,147

      23,301

     151,068

  12,182,618

     314,067

District 1 - Missoula

04905

05605

08903

14105

ROCKY MOUNTAIN AGGREGATES, LLC

MONTANA LINES INC             

SCHELLINGER CONST CO.,INC.    

HELENA SAND&GRAVEL DBA BLAHNIK

     23,524

    138,407

 12,074,141

    283,764

      0

     50

    236

     31

99

109

98

115

463

222

109

89

38

97

94

70.1

24.4

9.9

9.3

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 9.114
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  12,381,790

  11,271,487$

   1,248,350$

  12,519,836$

  12,922,486$  12,671,054

   1,136,556

98% 10.2 %

185 BENEDIK, TOM        
    290

     27

    317

88%111 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,291,852$

   1,161,212$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

185

193

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BENEDIK, TOM        

CYR, MARK           

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

   -    

751-2043

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tbenedik@state.mt.us

mcyr@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

RAVALLI             

RAVALLI             

RAVALLI             

RAVALLI             

Days

Days

P

P

P

S

00007

00007

00007

00373

12.125

47.05

68.29

0

12.249

47.55

74.28

2.5

.124

.5

5.99

2.5

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.2

.806

9.661

4.032

MI

MI

MI

MI

KM

KM

KM

KM

14.699

MI

KM

SQUIRES-BILL 444-6228

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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NHTSA 1-2(126)153

NH 5-2(130)59

NH 5-2(131)67

CM 6715(2)

CM 6714(5)

GUARDRAIL - WEST GLACIER - SE

POLSON - NW

NORTH OF POLSON - NORTH

2ND-MERIDIAN TO 3RD AVE E-KALI

CENTER STREET - KALISPELL

4278

5452

5453

5059

5058

126

130

131

002

005

000

000

000

000

000

310

183

183

181

181

FACING,SEAL & COVER,MINOR SIDE

FACING,SEAL & COVER,MINOR SIDE

GUARDRAIL AND BRIDGE RAIL

SEAL & COVER

SEAL & COVER

COLD MILLING,PLANT MIX BIT.SUR

COLD MILLING,PLANT MIX BIT.SUR

08/30/04

05/09/05

05/09/05

07/09/04

07/09/04

10/12/04

07/11/05

07/11/05

08/12/04

08/12/04

09/08/05

11/03/05

11/03/05

09/16/05

09/16/05

  1,974,149

     92,601

    337,762

    194,092

    149,138

   1,702,652

      95,212

     346,321

     196,273

     146,867

     58,459

          0

          0

          0

          0

           0

           0

           0

           0

     153,162

120

30

30

20

20

4

0

0

0

0

     136,212

      11,425

      41,559

      23,553

      17,624

           0

           0

           0

           0

      31,600

     103,554

      10,835

      13,254

      21,983

      27,336

   1,653,900

      89,005

     315,453

     185,047

     154,705

District 1 - Missoula

02803

03405

03405

07604

07604

OMO CONSTRUCTION INC          

JTL GROUP, INC. - KALISPELL   

JTL GROUP, INC. - KALISPELL   

SCHELLINGER CONST CO.,INC.    

SCHELLINGER CONST CO.,INC.    

  1,761,111

     95,212

    346,321

    196,273

    146,867

    124

     30

     30

     20

     20

97

93

91

94

101

76

95

32

93

87

85

77

77

140

140

6.3

12.2

4.2

11.9

17.7

2

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

     430,363

     343,230

    441,533

    343,140

           0

           0

     441,533

     343,140

     441,533

     349,435

     404,458

     339,752

      52,984

      41,177

92

97

6

14.5

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

03405

07604

%

%

%

%

TIED

TIED

TIED

TIED

     30

     20

      0

      0

     30

     20

77

140

%

%

45

89

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      24,089

      49,319

$

$

$

$

      52,984

      55,153

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

ACITVE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

193Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CYR, MARK           
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

751-2043
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcyr@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

FLATHEAD            

LAKE                

LAKE                

FLATHEAD            

FLATHEAD            

Days

P

P

P

U

U

00001

00005

00005

06715

06714

153.3

59.2

67.2

0

0

176.3

61.035

79.3

1.05

1.218

23

1.835

12.1

1.05

1.218

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

37.097

2.96

19.516

1.694

1.965

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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SFCS 486-1(6)2

STPS 567-1(7)0

STPP 52-1(26)18

SMP 4599(03)

SFCP 65-1(4)0

COLUMBIA FALLS - NORTH

LIBBY - NORTH

YELLOW BAY - NORTH

MISSOULA DISTRICT - CRUSH AND

WEST GLACIER-NORTH

4284

5459

5075

4973

4953

006

007

026

003

004

000

000

000

000

000

181

183

181

999

181

,PAVEMENT MARKINGS,MILE MARKER

 & GUARDRAIL

 & COVER,ADA CURB RAMPS

PLANT MIX OVERLAY,SEAL & COVER

SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

CRUSH & STOCKPILE

MILLING,PLANT MIX OVERLAY,SEAL

11/24/03

05/09/05

05/09/05

07/18/02

05/05/03

05/03/04

07/19/05

08/03/05

08/26/02

10/14/03

10/08/04

09/08/05

11/04/05

10/09/02

10/22/04

05/11/05

12/23/02

05/11/05

  1,231,676

    156,207

    772,847

    348,464

     62,604

     985,315

     190,500

     717,685

     279,475

      59,215

          0

          0

          0

          0

          0

           0

           0

           0

           0

           0

60

45

40

0

90

0

0

0

0

0

      78,825

      19,050

      71,768

      27,948

       5,329

           0

           0

           0

           0

           0

      94,210

      12,157

      60,331

           0

       7,787

     976,489

     160,704

     619,005

     281,033

      54,509

District 1 - Missoula

07B03

08405

12405

18602

26403

JTL GROUP, INC. - KALISPELL   

JTL GROUP, INC. - KALISPELL   

JTL GROUP, INC. - KALISPELL   

LHC, INC.                     

SCHELLINGER CONST CO.,INC.    

    985,315

    190,500

    717,685

    279,475

     59,215

     60

     45

     40

      0

     90

99

84

86

101

92

120

64

84

0

146

95

56

85

101

9.6

7.6

9.7

14.3

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

10

Project Mgr. Totals for :

Proj. Count: 64.723
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,319,540

   4,719,515$

      58,459$

   4,777,974$

   4,725,810$   4,489,850

     433,293

95% 7.8 %

193 CYR, MARK           
    405

      4

    409

89%79%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     351,447$

     447,269$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Description

UPN Number Contract No.

193Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CYR, MARK           
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

751-2043
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcyr@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

FLATHEAD            

LINCOLN             

LAKE                

LINCOLN & SANDER

FLATHEAD            

Days

S

S

P

P

00486

00567

00052

00065

1.9

0

18

0

0

12.2

6.69

26.3

0

.23

10.3

6.69

8.3

0

.23

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

16.613

10.79

13.387

0

.371

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

104.393

MI

KM

SQUIRES-BILL

FOY-DENNIS

444-6228

523-5824

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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NH 1-1(69)32

BR 41-1(16)32

BH 0002(577)

NH 7-1(98)49 F

IM-BH 0002(748)

SIGNAL UPGRADE - LIBBY

BLACKFOOT RIVER - 12 KM NE HEL

D1 - SCOUR PROTECTION

BITTERROOT RIVER-NORTH OF HAMI

STATEWIDE STEEL BRIDGE REHABIL

4576

3980

4391

2015

5219

069

016

577

098

748

000

000

000

000

000

410

221

240

130

232

STRUCTION OF GIRDER STRUCTURE

MATTRESSES AROUND BRIDGE SUBST

SED CONC.BEAM ON DRILLED SHAFT

IDGE REHABILITATION

SIGNAL UPGRADE

GRADING,GRAVEL,PLANT MIX & CON

PLACEMENT OF CABLE-TIED BLOCK

REIN.CONC.BRIDGE WITH PRESTRES

STEEL BRIDGE REHABILITATION,BR

10/13/04

03/10/03

11/24/03

02/07/05

04/29/04

05/03/05

04/07/03

09/13/04

03/16/05

08/02/04

08/18/05

08/24/04

07/21/05

    602,493

  2,110,268

    382,350

  5,250,480

  2,077,900

     487,185

   1,777,055

     272,191

   4,395,688

   1,329,723

          0

    178,943

          0

     30,876

          0

     589,094

   2,385,899

           0

           0

           0

75

150

60

200

180

0

68

0

0

1

      73,078

     231,017

      32,663

     439,569

     106,378

     112,052

     450,471

           0

           0

           0

      99,430

     438,540

      66,248

     263,535

      91,242

     460,451

   2,004,932

     239,114

   3,059,403

   1,261,423

District 1 - Missoula

01904

04C02

06903

06C03

15404

SCOTT CONSTRUCTION, INC.      

FRONTIER-WEST, L.L.C.         

L M NEILSON & SONS, INC.      

FRONTIER-WEST, L.L.C.         

ABHE & SVOBODA, INC.          

    487,185

  1,955,998

    272,191

  4,426,564

  1,329,723

     75

    218

     60

    200

    181

78

84

88

70

95

89

97

203

60

86

83

72

93

70

90

21.6

21.9

27.7

8.6

7.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

ACTIVE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

189

183

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HAM, DANIEL         

HEMBREE, TAMI       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

295-4049

523-5856

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

295-4051

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dham@state.mt.us

thembree@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

County:

LINCOLN             

POWELL              

RAVALLI             

RAVALLI             

STATEWIDE           

Days

Days

P

P

00001

00007

31.8

49.47

32.5

49.62

.7

.15

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.129

.242

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

E

M

E

MI

MI

KM

KM

MI

MI

MI

MI

MI
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STPHS 5-2(99)37

CM 8128(1)

STPS 212-2(14)11

CM-STPU 0002(693)

TURN BAYS - NINEPIPE

BROADWAY PEDESTRIAN XING-MISSO

CULVERT - SW OF CHARLO

BROOKS/SOUTH/RUSSELL INTERSECT

3598

4499

5357

2418

099

001

014

693

000

000

000

000

310

411

141

510

,SEAL & COVER,SHEET PILE RETAI

CTRICAL,PAVEMENT MARKING

 MIX SURFACING,SEAL & COVER

AY,SEAL & COVER,CURB & GUTTER

PLANT MIX BITUMINOUS SURFACING

CURB,SIDEWALK,SEAL & COVER,ELE

CULVERT,GRADING,GRAVEL & PLANT

GRADING,GRAVEL,PLANT MIX OVERL

05/27/04

10/03/05

08/02/04

11/15/04

08/16/04

03/14/05

03/04/05

09/18/05

08/26/05

  1,283,802

    276,239

     99,237

  2,885,920

   1,221,802

     367,778

     138,982

   2,888,911

     31,294

          0

     42,144

-    14,332

   1,221,802

           0

     194,463

           0

75

85

30

120

2

0

9

0

     146,616

      36,778

      16,678

     346,669

     233,387

           0

      46,671

           0

     149,204

      19,153

      37,168

     689,924

   1,206,221

     115,077

     185,778

   3,014,194

District 1 - Missoula

04504

04505

05704

06704

FRONTIER-WEST, L.L.C.         

MT MAT'LS, INC.(DBA)LS JENSEN 

SIERRA ROCK AND DIRT, INC.    

MT MAT'LS, INC.(DBA)LS JENSEN 

  1,253,096

    367,778

    181,126

  2,874,579

     77

     85

     39

    120

99

31

96

104

64

52

80

199

90

20

31

12.4

16.6

20

22.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: .15
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   9,820,998

   7,774,657$

     209,819$

   7,984,476$

   8,383,501$   6,564,872

     809,627

78% 13.1 %

183 HEMBREE, TAMI       

TIED

    590

     69

    659

78%84%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     859,565$

   1,029,081$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

183

184

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HEMBREE, TAMI       

MAART, WILLIAM W    

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

523-5856

523-5863

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

thembree@state.mt.us

bmaart@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

LAKE                

MISSOULA            

LAKE                

MISSOULA            

Days

Days

P

U

S

00005

08128

00212

36.8

1.86

10.926

37.5

3.23

10.944

.7

1.37

.018

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.129

2.21

.029

MI

MI

MI

MI

KM

KM

KM

KM

.242

MI

KM

NORDHAGEN-BLAIR 444-9128

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPP 7-2(39)91

IM 90-2(105)94

STPS 474-1(6)0

CM 8116(6)

SFCU 8117(5)

BROOKS STREET - MISSOULA

7 KM EAST OF FRENCHTOWN INTERC

DESMET INTERCHANGE - WEST

MOUNT AVE-RUSSELL TO HILL-MSLA

HIGGINS AVE - MISSOULA

4783

4572

5458

5061

5426

039

105

006

006

005

000

000

000

000

000

180

182

181

181

180

,SEAL & COVER

OUS SURFACING,SEAL & COVER

,BRIDGE RAIL REVISION,& PAVEME

 & COVER

G,SEAL & COVER

COLD MILLING,PLANT MIX OVERLAY

CRACK & SEAT,PLANT MIX BITUMIN

OVERLAY,SEAL & COVER,GUARDRAIL

MILLING,PLANT MIX OVERLAY,SEAL

MILLING,PLANT MIX BIT.SURFACIN

11/15/04

05/09/05

05/09/05

07/09/04

07/09/04

03/04/05

07/13/05

06/21/05

08/16/04

08/16/04

08/26/05

09/16/05

09/16/05

    928,885

  7,125,993

    547,414

    167,562

    355,807

     968,997

   7,026,334

     487,404

     145,063

     326,305

     75,191

-    94,035

     56,225

          0

          0

           0

           0

     555,583

           0

           0

120

175

30

80

80

5

2

2

0

0

     116,280

     562,107

      58,489

      13,056

      29,367

           0

           0

      77,782

           0

           0

      42,591

     286,790

      57,830

      17,482

      50,740

   1,102,887

   3,778,292

     560,029

     135,703

     342,370

District 1 - Missoula

06704

07305

07405

10604

10604

MT MAT'LS, INC.(DBA)LS JENSEN 

RIVERSIDE CONTRACTING, INC.   

JTL GROUP, INC.- MISSOULA     

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

  1,044,188

  6,932,298

    543,629

    145,063

    326,305

    125

    177

     32

     80

     80

114

54

101

94

105

37

51

74

134

173

57

84

3.9

7.6

10.3

12.9

14.8

2

Contract Totals for :

Proj. Count:
   3,814,805

  3,857,908

      60,859

   3,918,767

   3,857,908   4,117,081

     462,949

107 17.8

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

06704

% %

TIED

TIED

TIED

    120

      5

    125

0 %158 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     732,515

$

$

     462,949$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

184Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MAART, WILLIAM W    
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5863
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

bmaart@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

MISSOULA            

MISSOULA            

MISSOULA            

MISSOULA            

MISSOULA            

Days

P

I

S

U

U

00007

00090

00474

08116

08117

90.96

94.414

0

1.01

0

93.02

105.633

3.507

1.96

.979

2.06

11.219

3.507

.95

.979

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

3.323

18.095

5.656

1.532

1.579

MI

MI

MI

MI

MI

KM

KM

KM

KM

KMSTACK-SHANE 523-5830

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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CM 8121(2)

SFCU 8112(2)

NH 5-2(124)56

ARTHUR AVE-SOUTH TO S 6TH-MSLA

EAST MISSOULA HWY - MISSOULA

MINESINGER TRAIL - MT 35

5063

5427

1744

002

002

124

000

000

000

181

181

130

 & COVER

FACING,SEAL & COVER,LIGHTING,I

MILLING,PLANT MIX OVERLAY,SEAL

PLANT MIX OVERLAY,SEAL & COVER

GRADE,GRAVEL,PLANT MIX BIT.SUR

07/09/04

07/09/04

04/07/05

08/16/04

08/16/04

04/19/05

09/16/05

09/16/05

    200,990

     86,128

 10,337,729

     164,525

      79,496

  10,889,187

          0

          0

     91,157

           0

           0

           0

80

80

220

0

0

0

      14,807

       7,155

   1,088,919

           0

           0

           0

      19,189

       4,251

     676,091

     184,343

      74,525

  10,284,889

District 1 - Missoula

10604

10604

01105

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

RIVERSIDE CONTRACTING, INC.   

    164,525

     79,496

 10,980,344

     80

     80

    220

112

94

94

130

59

62

10.4

5.7

6.6

4

Contract Totals for :

Proj. Count:
     810,487

    715,389

           0

     715,389

     715,389     736,941

      64,385

103 12.4

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

11

Project Mgr. Totals for :

Proj. Count: 21.841
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,957,977

10604

  13,815,597$

      96,487$

  13,912,083$

  13,939,257$  10,699,419

   1,348,002

77

%

% 12.8 %

%

184 MAART, WILLIAM W    

TIED

TIED

     80

      0

     80

0 %142 %

    595

     20

    615

37%93%

$

$

$

$

$

$

$

$

$

      91,662

$

$

      64,385$

$

$

$

$

$

$

$

$

$

$

$

   1,374,322$

   1,484,059$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

184

186

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MAART, WILLIAM W    

MITCHELL, JAMES D.  

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

523-5863

751-2046

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

bmaart@state.mt.us

jmitchell@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

MISSOULA            

MISSOULA            

LAKE                

Days

Days

U 08121

0

1.038

1.038

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.674

MI

MI

MI

KM

KM

KM

35.227

MI

KM

STACK-SHANE 523-5830

E

M

E

MI

MI

KM

KM

MI

MI

MI
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Page 9 of 58 

STPP-NH 52-1(20)0

NH 5-3(66)109 F

STPHS-STPP 0002(454)

SFCP-STPHS 82-1(3)1

POLSON - EAST

ASHLEY CREEK - KALISPELL

1994 - SAFETY IMPROVEMENTS - S

SOMERS EAST

4036

1012

3111

3862

020

066

454

003

000

000

000

000

140

130

310

160

NG,LIGHTING,SIGNALS,DRAINAGE,

CING,PORTLAND CEMENT CONCRETE

ECONSTRUCTION

GRADING,PCCP,PLANT MIX SURFACI

GRADING,GRAVEL,PLANT MIX SURFA

PULVERIZE,WIDENING,OVERLAY & R

OVERLAY,WIDENING,SEAL & COVER

12/13/04

02/09/04

10/06/03

10/06/03

02/02/05

03/16/04

11/10/03

11/10/03

08/18/05

08/18/05

 14,219,828

 13,704,852

  2,103,860

    852,395

  15,182,258

  14,344,308

   1,634,913

     700,812

  1,012,877

    596,171

    264,119

    196,275

  15,277,741

  11,258,667

   1,834,119

   1,342,149

30

0

100

100

0

0

11

8

   1,518,226

   1,147,545

     130,793

      56,065

   1,369,488

   1,643,899

     309,583

           0

   1,248,953

     945,969

     305,194

     110,710

  16,148,363

  14,714,857

   1,786,529

   1,280,895

District 1 - Missoula

04C04

07104

01700

01700

RIVERSIDE CONTRACTING, INC.   

JTL GROUP, INC. - KALISPELL   

JTL GROUP, INC. - KALISPELL   

JTL GROUP, INC. - KALISPELL   

 16,195,135

 14,940,479

  1,899,032

    897,087

     30

      0

    111

    108

106

131

97

95

91

58

99

197

122

125

7.7

6.4

17.1

8.6

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 5.29
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  38,262,409

  40,415,753$

   1,700,205$

  42,115,958$

  37,425,595$  41,148,109

   3,754,690

110 % 7 %

186 MITCHELL, JAMES D.  

TIED

TIED

    250

      0

    250

0%70%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,871,013$

   4,102,306$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

186

191

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MITCHELL, JAMES D.  

ROBERTS, JAMES      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

751-2046

751-2041

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jmitchell@state.mt.us

jiroberts@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

LAKE                

FLATHEAD            

FLATHEAD            

FLATHEAD            

Days

Days

P

P

P

P

00052

00005

00082

00082

0

109.13

.15

1.4

2.8

111.62

5.11

6.86

2.8

2.49

4.96

5.46

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

4.516

4.016

8

8.806

MI

MI

MI

MI

KM

KM

KM

KM

8.532

MI

KM

SQUIRES-BILL 444-6228

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPU 6701(7)

STPU 6701(9)

STPU 6701(8)

SFCS 352-1(6)0

N MERIDIAN - THREE MILE TO IDA

N MERIDIAN-LIGHTING & SIGNAL

N MERIDIAN-US 93 TO THREE MILE

DAYTON - LAKE MARY RONAN

2950

2950

2950

5088

007

009

008

006

000

000

000

000

140

140

140

160

URFACING,SEWER,SIDEWALKS,CURB

IGHTING IMPROVEMENTS

URF.,SEAL & COVER,STORM DRAIN,

GRADING,GRAVEL,PLANT MIX BIT.S

N.MERIDIAN-LIGHTING & SIGNAL,L

GRADE,GRAVEL & PLANT MIX BIT.S

OVERLAY,SEAL & COVER

06/05/05

06/05/05

06/05/05

02/07/05

09/07/05

09/07/05

09/07/05

02/07/05

08/29/05

  2,792,398

    334,923

  1,436,802

    801,263

   4,528,625

     382,430

   1,669,988

     808,243

-    10,939

          0

-     3,945

          0

           0

           0

           0

           0

0

0

0

40

0

0

0

0

     658,104

     658,104

     658,104

      88,907

           0

           0

           0

           0

     169,202

       1,691

      37,088

      63,406

   2,067,031

      97,280

     482,378

     813,052

District 1 - Missoula

04605

04605

04605

08105

NELCON INC - KALISPELL        

NELCON INC - KALISPELL        

NELCON INC - KALISPELL        

SCHELLINGER CONST CO.,INC.    

  4,517,686

    382,430

  1,666,042

    808,243

      0

      0

      0

     40

46

25

29

101

26

0

6

71 108

8.2

1.7

7.7

7.8

2

3

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

   2,956,255

   4,564,123

  2,335,725

  6,581,043

     460,394

-     14,884

   2,796,119

   6,566,158

   3,176,268

   6,581,043

   3,067,424

   2,646,689

     186,858

   1,974,312

97

40

13.6

7.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

% %

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 18.561
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   8,321,641

01700

04605

   9,725,011$

     445,510$

  10,170,520$

  10,565,554$   6,527,165

   2,250,077

62

%

%

% 10.5 %

%

%

191 ROBERTS, JAMES      

TIED

TIED

TIED

    100

      0

     19

      0

    119

      0

113

0

%

%

114

11

%

%

    140

     19

    159

112 %28%

$

$

$

$

$

$

$

$

$

$

$

$

     415,904

     207,981

$

$

$

$

     365,648

   1,974,312

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     687,291$

   2,428,867$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

191Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

ROBERTS, JAMES      
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

751-2041
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jiroberts@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

FLATHEAD            

FLATHEAD            

FLATHEAD            

LAKE                

Days

U

U

U

S

06701

06701

06701

00352

.5

0

0

0

1.2

1.2

.5

5.741

.7

1.2

.5

5.741

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.129

1.935

.806

9.26

MI

MI

MI

MI

KM

KM

KM

KM

29.936

MI

KM

E

E

E

E

MI
KM

MI

MI

MI

MI
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STPP 52-2(31)34

STPHS 1-2(132)113

STPHS-STPP 52-2(28)51

STPHS 0002(758)

CM 12004(2)

CM 12003(2)

SIGNAL - JCT MT 83

2000-SLOPE FLTN-10 KM W KALISP

MT 35/SEC 317 INT - KALISPELL

2001-D1-ELECTRICAL

KARROW-2ND TO 7TH -WHITEFISH

7TH-KARROW TO BAKER - WHITEFIS

5076

4708

4022

5006

5057

5056

031

132

028

758

002

002

000

000

000

000

000

000

410

310

410

310

181

181

KINGS

T

 FLASHING BEACONS & LUMINARIES

SIGNALS,SIGNING & PAVEMENT MAR

GRADING,SLOPE FLATTENING

INTERSECTION SIGNAL IMPROVEMEN

INSTALLATION AND/OR UPGRADE OF

SEAL & COVER

OVERLAY,SEAL & COVER

07/05/05

10/03/05

11/14/05

05/26/05

04/29/04

04/29/04

10/18/05

09/14/05

11/28/05

11/23/04

11/23/04

11/23/04

11/23/04

     90,052

     80,330

    373,111

     53,527

     10,060

    101,757

      92,215

      99,990

     398,831

      53,011

      11,402

      94,734

          0

          0

          0

          0

-    11,043

-    91,748

           0

           0

           0

           0

           0

           0

30

20

45

30

30

30

0

0

0

0

0

0

      13,832

       9,999

      35,895

       7,952

       1,140

       9,473

           0

           0

           0

           0

           0

           0

      16,460

       4,726

         284

      10,978

         573

       3,233

      92,860

       1,001

       3,989

      47,511

         359

       2,986

District 1 - Missoula

01605

01805

02F04

03505

04404

04404

MONTANA LINES INC             

H L CONSTRUCTION              

MONTANA LINES INC             

MONTANA LINES, INC            

SCHELLINGER CONST CO.,INC.    

SCHELLINGER CONST CO.,INC.    

     92,215

     99,990

    398,831

     53,011

        359

      2,986

     30

     20

     45

     30

     30

     30

101

1

1

90

3

3

119

47

1

138

50

34

77

53

73

73

17.7

472.1

7.1

23.1

159.6

108.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

190Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SACKETT, DEAN       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

751-2040
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

dsackett@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

FLATHEAD            

FLATHEAD            

FLATHEAD            

FLATHEAD            

FLATHEAD            

FLATHEAD            

Days

P

P

P

X

X

00052

00001

00052

15922

15933

33.54

113

50.8

0

0

33.65

113

50.8

.37

.5

.11

0

0

.37

.5

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.177

0

0

.597

.806

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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BR 83-2(11)59

NH 5-4(29)173

NH 5-4(28)168

NH 5-4(30)177

GOAT CREEK-20 KM S SWAN LAKE

EUREKA - SOUTH

FORTINE - NORTH

EUREKA - NORTH & SOUTH

4226

5456

5722

5457

011

029

028

030

000

000

000

000

221

182

183

183

RUCTURE,GRADING,GRAVEL SURFACI

MILL,FILL,PLANT MIX SURF,BRIDG

 & COVER,PAVEMENT MARKING,MILL

MENT MARKING,MILL,FILL,PLANT M

CONCRETE PRESTRESSED GIRDER ST

SEAL & COVER,PAVEMENT MARKING,

SEAL & COVER BRIDGE DECKS,SEAL

SEAL & COVER BRIDGE DECKS,PAVE

12/29/03

12/12/05

12/12/05

12/12/05

02/19/04

08/25/05

    721,492

    157,488

    207,583

    749,192

     719,431

     156,859

     202,321

     716,886

          0

          0

          0

          0

     719,431

           0

           0

           0

100

60

60

60

0

0

0

0

     107,915

      18,823

      24,279

      86,026

     179,858

           0

           0

           0

     154,986

         531

         101

         568

     688,090

           0

           0

           0

District 1 - Missoula

04B03

05C05

05C05

05C05

FRONTIER-WEST, L.L.C.         

SCHELLINGER CONST CO INC      

SCHELLINGER CONST CO INC      

SCHELLINGER CONST CO INC      

    719,431

    156,859

    202,321

    716,886

    100

     60

     60

     60

96

0

0

0

86

3

0

1

95 22.5

2

3

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

     111,817

   1,114,263

    106,136

  1,076,066

-    102,791

           0

       3,345

   1,076,066

     106,136

   1,076,066

       3,345

           0

      10,613

     129,128

3

0

113.8

0

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

% %

10

Project Mgr. Totals for :

Proj. Count: 13.58
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,544,592

04404

05C05

   2,545,680$

-    102,791$

   2,442,889$

   2,545,680$     836,796

     315,334

33

%

%

% 23 %

%

%

190 SACKETT, DEAN       

TIED

TIED

TIED

     30

     60

      0

      0

     30

     60

73

0

%

%

36

1

%

%

    315

      0

    315

50%50%

$

$

$

$

$

$

$

$

$

$

$

$

       3,806

       1,200

$

$

$

$

      10,613

     129,128

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     192,440$

     387,277$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

190Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SACKETT, DEAN       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

751-2040
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

dsackett@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

LAKE                

LINCOLN             

LINCOLN             

LINCOLN             

Days

P

P

P

P

00083

00005

00005

00005

58.66

173.2

168.3

177

58.66

177

173.2

180.9

0

3.8

4.9

3.9

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

6.129

7.903

6.29

MI

MI

MI

MI

KM

KM

KM

KM

21.902

MI

KM

E

E

E

E

MI
KM

MI

MI

MI

MI
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NH 5-2(119)19

IM 90-2(102)106

NO OF ARLEE - VIC WHITE COYOTE

MISSOULA - BONNER

1744

3853

119

102

000

000

140

170

G,DRAINAGE,WETLAND RESTOR,RET

CING OVERLAY,SEAL AND COVER

GRDNG,GRAVL,PLANT MIX SURFACIN

CRACK AND SEAT,PLANT MIX SURFA

10/13/04

03/25/02

11/15/04

05/22/02

10/22/02

08/06/03

  7,935,709

  2,973,320

   7,425,190

   2,326,681

    224,624

-    33,235

           0

   2,187,913

0

90

0

0

     891,023

     186,134

           0

     196,626

     737,956

     195,359

   5,732,779

   2,187,912

District 1 - Missoula

02904

06202

FRONTIER-WEST, L.L.C.         

JTL GROUP, INC.- MISSOULA     

  7,649,814

  2,293,446

      0

     90

77

100

83

99 99

12.9

8.9

TBD

TBD %

%

%

% %

%

%

2

Project Mgr. Totals for :

Proj. Count: 6.612
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

  10,909,029

   9,751,871$

     191,389$

   9,943,260$

   9,613,103$   7,920,691

   1,077,157

82% 11.8 %

181 SULLIVAN, SHEILA    
     90

      0

     90

99%86%

$

$

$

$

$

$

$

$

$

$

$

$

$

     933,315$

   1,087,649$

ACITVE

NONE

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

181Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SULLIVAN, SHEILA    
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5877
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

ssullivan@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

LAKE                

MISSOULA            

Days

P

I

00005

00090

18.098

105.633

20.184

110.159

2.086

4.526

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

3.365

7.3

MI

MI

KM

KM

10.665

MI

KM

E

M

MI
KM

MI

MI
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District 1 - Missoula

55

District Totals:

Proj. Count: District Total  Length:
191.755

 114,594,081

 116,140,180$

   4,198,672$

 120,338,849$

 116,817,949$ 103,089,932

  12,894,364

88% 9.6 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,205

    168

  3,373

64%

Time
Used

72%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   9,918,588$

  13,812,365$

Engineer

Estimate

Cont.

Pymts.

Days

309.28

MI

KM



10-JAN-06  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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CM 0204(4)

BR 9001(47)

STPP 19-1(30)1

IM 90-4(46)206

STPP 46-6(3)58

4TH-HICKORY TO RR XING-ANACOND

BIG HOLE R-3 KM SW OF JACKSON

JCT I-90 - ANACONDA

OPPORTUNITY - NISSLER

DICKIE BRIDGE - WISE RIVER

5093

4539

4604

3611

2137

004

047

030

046

003

000

000

000

000

000

180

221

183

180

140

& COVER,SIDEWALK,CURB & GUTTER

ORK

,SEAL & COVER,SLOPE FLAT &

CING

COLD MILLING,PMS OVERLAY,SEAL

BRIDGE REPLACMENT & APPROACH W

COLD MILLING,PLANT MIX OVERLAY

SEAL & COVER

GRADE,GRAVEL,& PLANT MIX SURFA

11/15/04

02/07/05

05/14/02

05/14/02

07/07/03

04/11/05

04/06/05

06/11/02

06/11/02

08/14/03

10/20/05

11/02/05

08/25/03

08/25/03

09/08/05

12/30/03

12/30/03

    455,777

    489,988

    380,575

  6,276,618

  4,062,929

     378,878

     402,789

     309,276

   5,672,421

   3,590,287

      5,919

      1,086

-     3,176

    130,888

    342,993

     381,378

     416,278

     324,300

   6,006,731

   4,170,633

45

75

120

120

140

5

0

0

0

11

      37,888

      60,418

      24,742

     453,794

     359,029

      69,466

     141,535

      35,673

     480,539

     542,182

      59,850

     135,305

      19,773

     432,490

     505,985

     351,860

     416,843

     318,633

   5,888,740

   4,031,378

District 2 - Butte

01B04

06105

09402

09402

15303

HOLLOW CONTRACTING            

EDWARD T COPPS CONST.         

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

A.M. WELLES, INC.             

    384,797

    403,875

    306,100

  5,803,309

  3,933,280

     50

     75

    120

    120

    151

92

100

98

98

97

86

96

55

90

93

126

95

111

111

96

17

32.5

6.2

7.3

12.6

2

Contract Totals for :

Proj. Count:
   6,657,193

  5,981,697

     127,712

   6,109,409

   6,331,031   6,207,373

     478,536

98 7.3

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

09402

% %

TIED

TIED

    120

      0

    120

111 %88 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     452,263

$

$

     516,212$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

216Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

ARVISH,MIKE         
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

563-7261
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-0825

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

marvish@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

DEER LODGE          

BEAVERHEAD

DEER LODGE          

DEER LODGE,SILVE

SILVERBOW,BEAVE

Days

U

X

P

00204

01095

00019

.764

1.7

.596

1.24

1.7

12

.476

0

11.404

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.768

0

18.394

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

E

E

E

MI
KM

MI

MI

MI

MI

MI
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BRF-BR 9039(34)

IM 0002(743)

STPP 60-1(15)12

POWELL COUNTY BRIDGES

INTERSTATE REHAB-BUTTE

CULVERT-NO OF WHITE SULPHUR SP

4742

5099

5113

034

743

015

000

000

000

221

170

141

DGES,GRADE,GRAVEL,BITUMINOUD S

OUS SURFACING,SEAL & COVER

ROACHES

PRE-STRESSED CONCRETE BEAM BRI

CRACK & SEAT,PLANT MIX BITUMIN

REINFORCED BOX CULVERT AND APP

05/09/05

05/09/05

08/30/04

08/17/05

07/05/04

10/06/04

08/02/05

  1,932,705

  1,395,654

    227,000

   1,716,882

   1,353,194

     178,997

          0

      3,830

     20,000

           0

   1,480,110

     229,844

160

60

45

0

3

0

     257,532

     108,255

      26,850

           0

     148,011

      73,550

     147,236

     119,821

      69,631

     945,539

   1,361,105

     225,555

District 2 - Butte

15405

14405

02804

SLETTEN CONSTRUCTION CO       

JIM GILMAN EXCAVATING INC.    

HELENA SAND&GRAVEL DBA BLAHNIK

  1,716,882

  1,357,024

    198,997

    160

     63

     45

55

92

98

57

81

95

48

87

84

15.6

8.8

30.9

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 11.88
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

  13,598,592

  12,070,533$

     477,710$

  12,548,243$

  13,016,202$  11,952,993

   1,193,403

92% 10.9 %

216 ARVISH,MIKE         
    540

     16

    556

88%85%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,300,639$

   1,526,927$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Id

Project Description

Project Description

Project Description

UPN Number

UPN Number

UPN Number

Contract No.

Contract No.

Contract No.

216

213

221

Project Mgr.

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Contractor Name

Work Type

Work Type

Work Type

Work Description

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

Work Description (cont.)

ARVISH,MIKE         

CLARY,DAN           

COLLINGWOOD, MATT   

Award Date

Award Date

Award Date

Work Begin 

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Work Phone: 

Engineer

Engineer

Engineer

Estimate

Estimate

Estimate

563-7261

225-4295

556-4724

Award Amt.

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

Total. Cont.

490-0825

490-6016

531-3337

Cont.

Cont.

Cont.

Paymts.

Paymts.

Paymts.

Email: 

Email: 

Email: 

Prog. C.E.

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

Mod. C.E.  *

marvish@state.mt.us

dclary@state.mt.us

mcollingwood@state.mt.us

 PERCENTAGES

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

C.N.

Used

Used

Used

C.E.

C.E.

C.E.

Used

Used

Used

Time

Time

Time

Used

Used

Used

C.E.

C.E.

C.E.

Cost

Cost

Cost

Cell Phone:

Cell Phone:

Cell Phone:

County:

County:

County:

POWELL              

SILVER BOW          

MEAGHER             

Days

Days

Days

P 00060

11.6

11.6

0

System|Route|Ind

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

End Ref. 

Length

Length

Length

0

MI

MI

MI

KM

KM

KM

19.162

MI

KM

MILLER-BRYAN 444-9413

E

MI

MI

MI

KM

KM

KM

MI

MI

MI
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BR 86-1(25)3

CM-STPU 7403(6)

STPHS 86-1(31)19

CM 7410(2)

BRIDGER CREEK - 3 KM NE OF BOZ

5TH & PARK - LIVINGSTON

2002-GUARDRAIL-NE OF BOZEMAN

GEYSER-PARK TO F ST-LIVINGSTON

4230

4491

5377

5097

025

006

031

002

000

000

000

000

221

410

310

180

NG,CONCRETE SLAB STRUCTURE

K,CURB & STRIPPING

EGTATION

GRADE,GRAVEL,PLANT MIX SURFACI

TRAFFIC SIGNAL UPGRADE,SIDEWAL

GUARDRAIL,GRADING,GRAVEL & REV

OVERLAY,SEAL & COVER

12/13/04

11/15/04

08/18/05

11/15/04

02/07/05

04/25/05

09/28/05

03/21/05

07/06/05

11/30/05

10/12/05

    726,037

    143,527

    293,980

    338,043

     865,079

     126,408

     174,800

     402,319

          0

-       228

-       151

     14,861

           0

     144,081

           0

           0

90

30

15

60

0

0

0

0

     103,809

      18,961

      17,480

      48,278

           0

      43,122

           0

           0

     187,487

      37,321

      16,149

      57,856

     838,393

     118,453

     170,403

     448,448

District 2 - Butte

03304

03804

03805

04704

SLETTEN CONSTRUCTION CO       

MONTANA LINES, INC            

H L CONSTRUCTION              

JTL GROUP, INC.-BELGRADE      

    865,079

    126,180

    174,649

    417,180

     90

     30

     15

     60

97

82

97

111

181

87

92

120

94

73

80

97

22.4

31.5

9.5

12.9

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 2.38
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,728,587

   1,747,603$

      34,482$

   1,782,085$

   1,816,123$   1,801,252

     215,378

99% 20.5 %

221 COLLINGWOOD, MATT   
    240

      0

    240

90%129 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     368,444$

     286,239$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

221

215

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

COLLINGWOOD, MATT   

FELLOWS,TIM         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

556-4724

495-1506

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

531-3337

490-0425

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mcollingwood@state.mt.us

tfellows@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

GALLATIN            

PARK                

GALLATIN            

PARK                

Days

Days

P

P

U

00086

00086

07410

3.13

18.9

0

3.13

20

1.28

0

1.1

1.28

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

1.774

2.065

MI

MI

MI

MI

KM

KM

KM

KM

3.839

MI

KM

NORDHAGEN-BLAIR 444-9128

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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NH 15-4(85)193 F

STPU 5807(8)

BR 8-2(47)43

CEDAR STREET INTERCHANGE-HELEN

NORTH MAIN STREET-HELENA

LYNDALE OVERPASS-HELENA

2354

2319

3398

085

008

047

000

000

000

221

130

140

AL & COVER,SIGN,LIGHT,STEEL

,PRSTR CONC BEAM STR,WATER,

D UNDERPASS,WATER,SEWER,SIGNAL

GRADE,AGG SURF,PL.MIX SURF.,SE

GR,GRAVL,PL MIX SURF,PED UNDPS

GRADE,GRAVEL,PLANT MIX SURF,PE

05/11/01

10/11/01

10/11/01

06/26/01

11/12/01

11/12/01

08/04/03

10/01/04

10/01/04

09/27/04

07/18/05

07/18/05

  3,648,604

  4,280,188

  2,094,289

   3,153,678

   3,995,495

   1,848,101

    279,171

    603,913

    286,664

   3,441,130

   4,952,513

   1,933,667

180

120

120

14

41

4

     315,368

     399,549

     184,810

     543,661

     929,608

     387,320

     571,005

     877,273

     341,138

   3,420,634

   4,961,086

   2,212,683

District 2 - Butte

09401

12401

12401

MARONICK CONST. LLC           

MARONICK CONST. LLC           

MARONICK CONST. LLC           

  3,432,849

  4,599,407

  2,134,765

    194

    161

    124

99

100

114

105

94

88

105

111

144

16.7

17.7

15.4

2

Contract Totals for :

Proj. Count:
   6,374,477

  5,843,596

     890,577

   6,734,172

   6,886,180   7,173,769

     584,359

104 17

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 1.114
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,023,081

12401

   8,997,274$

   1,169,748$

  10,167,021$

  10,327,310$  10,594,403

     899,727

103

%

% 16.9 %

%

215 FELLOWS,TIM         

TIED

TIED

    120

     45

    165

108 %93 %

    300

     59

    359

107 %96%

$

$

$

$

$

$

$

$

$

   1,218,411

$

$

   1,316,928$

$

$

$

$

$

$

$

$

$

$

$

   1,789,416$

   1,860,589$

NONE

COMPLETED

COMPLETED

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

215

212

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

FELLOWS,TIM         

HANCOCK,DALE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

495-1506

683-4434

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-0425

490-2505

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tfellows@state.mt.us

dhancock@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

LEWIS & CLARK

LEWIS & CLARK

LEWIS & CLARK

Days

Days

I

U

P

00015

05807

00008

193

.403

42.6

193

1.217

42.9

0

.814

.3

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

1.313

.484

MI

MI

MI

KM

KM

KM

1.797

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI
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STPP 89-1(8)2

STPP-STPE 49-1(16)0

SFCS 324-1(2)21

STPS 324-1(4)13

DILLON - NO. MONTANA ST.

DILLON - NE

15KM WEST OF GRANT - WEST

GRANT - WEST

1809

1811

4318

4476

008

016

002

004

000

000

000

000

140

140

183

140

CING,SIDEWALK,CURB & GUTTER,WA

NG,SIDEWALK,CURB & GUTTER,WATE

CING,SEAL & COVER

GRADING,GRAVEL,PLANT MIX SURFA

GRADE,GRAVEL,PLANT MIX SURFACI

PLANT MIX OVERLAY,SEAL & COVER

GRADING,GRAVEL,PLANT MIX SURFA

03/08/04

03/08/04

11/15/04

11/15/04

04/08/04

04/08/04

01/22/05

01/22/05

  3,165,515

  3,422,465

    679,523

  6,248,874

   2,585,835

   2,867,450

     640,393

   5,742,102

    189,488

    630,001

      3,762

    212,247

   2,729,314

   3,105,651

           0

           0

0

0

175

175

0

0

0

6

     387,875

     430,118

      64,039

     574,210

     483,048

     456,656

           0

           0

     345,915

     320,617

      40,714

     637,321

   3,089,985

   3,616,804

     645,839

   6,099,682

District 2 - Butte

07C03

07C03

11404

11404

HELENA SAND&GRAVEL DBA BLAHNIK

HELENA SAND&GRAVEL DBA BLAHNIK

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

  2,775,323

  3,497,451

    644,155

  5,954,348

      0

      0

    175

    181

113

116

101

106

72

70

64

111

80

77

11.2

8.9

6.3

10.4

2

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

   6,587,980

   6,928,397

  5,453,285

  6,382,495

     819,489

     216,009

   6,272,774

   6,598,503

   5,834,965

   6,382,495

   6,706,789

   6,745,521

     817,993

     638,249

115

106

9.9

10.1

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 9.07
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,516,377

07C03

11404

  11,835,780$

   1,035,498$

  12,871,277$

  12,217,460$  13,452,310

   1,456,242

110

%

%

% 10 %

%

%

212 HANCOCK,DALE        

TIED

TIED

TIED

TIED

      0

    175

      0

      6

      0

    181

0

77

%

%

71

106

%

%

    175

      6

    181

90%85%

$

$

$

$

$

$

$

$

$

$

$

$

     666,532

     678,035

$

$

$

$

     939,704

     638,249

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,344,567$

   1,577,953$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

212Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

HANCOCK,DALE        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

683-4434
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-2505

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

dhancock@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

BEAVERHEAD

BEAVERHEAD

BEAVERHEAD

BEAVERHEAD

Days

P

P

S

00089

00049

00324

1.73

0

21.25

2.46

1.83

27.76

.73

1.83

6.51

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.177

2.952

10.5

MI

MI

MI

MI

KM

KM

KM

KM

14.629

MI

KM

TRIBELHORN-LESLY 444-6242

E

E

E

M

MI
KM

MI

MI

MI

MI
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STPS 276-1(7)0

IM 15-2(74)122

IM 90-5(61)240

ROCKER INTERCHANGE - NORTH

ROCKER SCALE SITE

PIPESTONE - WHITEHALL

4473

4197

5467

007

074

061

000

000

000

140

111

181

CING & SEAL & COVER

BUILDING WITH SCALES,ADVANCE W

BITUMINOUS SURFACING,GUARDRAIL

GRADING,GRAVEL,PLANT MIX SURFA

MSC SCALE SITE,OFF & ON RAMPS,

COLD MILLING,DIGOUTS,PLANT MIX

04/29/04

04/29/04

08/18/05

06/10/04

06/10/04

  1,309,649

  3,710,889

  3,164,106

   1,078,748

   3,178,400

   3,020,362

-    36,500

    120,064

          0

   1,026,448

   2,986,961

           0

120

120

75

30

9

0

      97,087

     286,056

     302,036

     185,584

     435,221

           0

     194,240

     500,228

       2,150

     996,729

   3,334,821

      30,204

District 2 - Butte

03903

03903

05405

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

  1,042,248

  3,298,464

  3,020,362

    150

    129

     75

97

112

1

105

115

1

102

119

19.5

15

7.1

2

Contract Totals for :

Proj. Count:
   5,020,538

  4,257,148

      83,564

   4,340,712

   4,013,409   4,331,550

     383,143

108 16

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 9.756
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   8,184,644

03903

   7,277,510$

      83,564$

   7,361,074$

   7,033,771$   4,361,754

     685,179

62

%

% 16 %

%

214 HARRIS, DEAN        

TIED

TIED

    120

     39

    159

96 %112 %

    195

     39

    234

65%75%

$

$

$

$

$

$

$

$

$

     694,468

$

$

     620,805$

$

$

$

$

$

$

$

$

$

$

$

     696,618$

     922,841$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

214

211

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HARRIS, DEAN        

HELD,TERRY          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

494-9643

287-3868

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-2506

490-0827

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

deharris@state.mt.us

theld@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

SILVERBOW           

SILVERBOW           

JEFFERSON           

Days

Days

S

I

I

00276

00015

00090

.046

122

240

1.302

122

248.5

1.256

0

8.5

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

2.025

0

13.71

MI

MI

MI

KM

KM

KM

15.735

MI

KM

M

E

E

MI

MI

KM

KM

MI

MI

MI
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STPP-STPHS 14-1(17)11

IM 15-2(87)126

SFCS 347-1(2)0

SFCS 411-1(6)6

NH 8-4(41)93

STPS 235-1(12)4

DEEP CREEK CANYON

MONTANA ST EMERGENCY REPAIR-BU

JCT S 288 - EAST

SPRINGHILL ROAD

US 287 PASS LN-S OF TOSTON

BOZEMAN - NW

5110

5701

5105

5106

3377

5478

017

087

002

006

041

012

000

000

000

000

000

000

180

231

180

183

130

183

AL & COVER

6+0.316-1 INT MONTANA STREET

 COVER,BR DECK TREAT & RAILREV

CING,& PAVEMENT MARKINGS

PLANT MIX SURFACING OVERLAY,SE

EMERGENCY REPAIR NBI#I00015 12

PLANT MIX BIT.SURFACING,SEAL &

SEAL & COVER

GRADING,GRAVEL,PLANT MIX SURFA

SEAL & COVER

05/27/04

05/05/04

03/07/05

02/07/05

05/09/05

05/09/05

08/20/04

05/10/04

05/16/05

06/16/05

07/11/05

08/01/05

09/07/05

06/10/04

09/29/05

08/30/05

09/28/05

08/23/04

01/05/06

  1,570,602

    209,618

    553,628

    111,842

  2,892,472

     42,642

   1,520,497

     161,468

     469,821

      97,494

   2,741,448

      41,371

-    12,274

     83,727

          0

      1,450

     57,422

          0

   1,520,497

           0

           0

           0

           0

45

40

45

30

90

30

0

0

0

0

3

0

     152,050

      24,220

      46,982

      11,699

     274,145

       4,137

     228,075

           0

           0

           0

           0

     131,220

      20,784

      94,597

      10,087

     310,604

      11,809

   1,478,419

     238,407

     458,176

      90,488

   2,116,171

      38,056

District 2 - Butte

01504

01E04

07205

09105

09405

11405

SCHELLINGER CONST CO.,INC.    

SLETTEN CONSTRUCTION CO       

HOLLOW CONTRACTING            

JTL GROUP, INC.-BELGRADE      

JIM GILMAN EXCAVATING INC.    

JTL GROUP, INC.-BELGRADE      

  1,508,223

    245,195

    469,821

     98,944

  2,798,869

     41,371

     45

     40

     45

     30

     93

     30

97

148

98

93

77

92

58

86

201

86

113

285

98

20

116

10

88

77

8.9

8.7

20.6

11.1

14.7

31

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

NONE

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

211Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

HELD,TERRY          
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

287-3868
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-0827

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

theld@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

BROADWATER 

SILVERBOW           

GALLATIN            

GALLATIN            

BROADWATER 

GALLATIN            

Days

P

I

S

S

P

S

00014

00015

00347

00411

00008

00235

11.5

126.316

0

6.4

93.03

4.2

23.1

126.316

3.4

10.859

96.06

5.642

11.6

0

3.4

4.459

3.03

1.442

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

18.71

0

5.484

7.192

4.887

2.326

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

OLSEN-JOE

OLSEN-JOE

494-9636

494-9636

E

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI

PENDING



10-JAN-06  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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STPS 345-1(4)6

STPHS 205-1(26)26

STPP 59-2(12)38

SOUTH OF BOZEMAN - SOUTH

SAFETY IMPVMNT - W OF BOZEMAN

RINGLING - NORTH & SOUTH

5566

4433

3878

004

026

012

000

000

000

183

310

140

TREATED BASE,PLANT MIX BIT.SUR

SEAL & COVER

AUXILIARY LANES & FLASHERS

GRADE,GRAVEL SURFACING,CEMENT

05/09/05

11/15/04

03/07/05

08/01/05

02/24/05

04/26/05

09/28/05

08/29/05

    138,825

  1,041,182

  9,671,188

     137,357

     971,061

   9,329,696

          0

     58,651

    164,531

           0

     993,883

30

60

200

0

6

3

      13,736

     116,527

     839,673

           0

     112,811

      14,634

     100,108

     742,123

     143,629

     994,591

   7,111,087

District 2 - Butte

11405

01604

03205

JTL GROUP, INC.-BELGRADE      

JTL GROUP, INC.-BELGRADE      

SCHELLINGER CONST CO.,INC.    

    137,357

  1,029,712

  9,494,227

     30

     66

    203

105

100

76

107

89

88

77

56

59

10.2

10.1

10.4

2

Contract Totals for :

Proj. Count:
     181,467

    178,728

           0

     178,728

     178,728     181,685

      17,873

102 14.6

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 30.113
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,519,629

11405

   5,169,456$

     130,325$

   5,299,780$

   5,169,456$   4,563,346

     526,969

88

%

% 13 %

%

211 HELD,TERRY          

TIED

     30

      0

     30

77 %148 %

    280

      3

    283

75%98%

$

$

$

$

$

$

$

$

$

      26,443

$

$

      17,873$

$

$

$

$

$

$

$

$

$

$

$

     593,735$

     602,994$

PENDING

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

211

223

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HELD,TERRY          

JEWETT, JIMMY       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

287-3868

556-4721

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-0827

581-3336

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

theld@state.mt.us

tmccormick@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

GALLATIN            

GALLATIN            

MEAGHER             

Days

Days

S

S

00345

00205

5.6

25.5

11.782

25.9

6.182

.4

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

9.971

.645

MI

MI

MI

KM

KM

KM

48.57

MI

KM

E

E

M

MI

MI

KM

KM

MI

MI

MI

PENDING
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STPHS 411-1(9)0

STPHS 205-1(32)27

IM 0002(508)

2002-SIGNAL-JCT S-412

2002-SIGNAL-JCT S-411

BOZEMAN AREA SEISMIC RETROFIT

5379

5373

3871

009

032

508

000

000

000

410

410

230

ETORFIT

SIGNALS & SIGNING

SIGNING & SIGNALS

BRIDGE DECK REHAB. & SEISMIC R

11/14/05

11/14/05

03/07/05

04/04/05

    112,515

    124,686

  3,802,116

      96,224

     107,799

   2,543,425

          0

          0

          0

           0

           0

   2,897,793

45

45

200

0

0

0

       9,622

      10,780

     203,474

           0

           0

     289,779

       2,383

       1,959

     264,467

       1,020

       1,021

   2,743,294

District 2 - Butte

03B05

03B05

08205

MONTANA LINES INC             

MONTANA LINES INC             

SLETTEN CONSTRUCTION CO       

     96,224

    107,799

  2,543,425

     45

     45

    200

1

1

95

25

18

91 73

233.6

191.9

9.6

2

Contract Totals for :

Proj. Count:
     237,201

    204,023

           0

     204,023

     204,023       2,041

      20,402

1 212.7

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

% %

%

%

%

4

Project Mgr. Totals for :

Proj. Count: .4
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,949,571

03B05

  10,504,780$

     223,182$

  10,727,962$

  10,527,602$   8,107,719

     976,602

77

%

% 10.4 %

%

223 JEWETT, JIMMY       

TIED

TIED

TIED

     45

      0

     45

0 %21 %

    305

      9

    314

50%87%

$

$

$

$

$

$

$

$

$

       4,342

$

$

      20,402$

$

$

$

$

$

$

$

$

$

$

$

     846,573$

     972,886$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

223

219

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

JEWETT, JIMMY       

JOHNSON,RICKIE      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

556-4721

285-4943

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

581-3336

490-1794

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tmccormick@state.mt.us

ricjohnson@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

GALLATIN            

GALLATIN            

GALLATIN            

Days

Days

S

S

I

00411

00205

00090

.129

26.846

303.508

.129

26.846

313.447

0

0

9.939

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

0

16.031

MI

MI

MI

KM

KM

KM

.645

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI
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IM 90-6(91)313

IM 90-6(90)304

CM 1899(13)

MRL OVERPASS - 7 KM EAST OF BO

BOZEMAN - BEAR CANYON

1999 - SIGNAL UPGRADE - BUTTE

4187

3612

4180

091

090

013

000

000

000

221

181

410

NG

OVERLAY,SEAL & COVER

NG,SIDWALKS & CURB,SIGNING &

GRADE,GRAVEL.PLANT MIX SURFACI

GRADING,MILL & FILL,PLANT MIX

TRAFFIC SIGNAL UPGRADE,SURFACI

03/07/05

03/07/05

07/05/05

04/04/05

04/04/05

09/12/05

  5,299,047

  4,436,189

    647,223

   5,257,529

   4,828,423

   1,378,682

    154,482

     81,438

     24,701

           0

   5,143,475

           0

200

200

75

1

0

3

     420,602

     386,274

     140,925

           0

     487,489

           0

     210,388

     463,146

      85,957

   2,926,589

   4,804,614

     538,619

District 2 - Butte

08205

08205

01804

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

SCOTT CONSTRUCTION INC        

  5,412,011

  4,909,861

  1,403,382

    201

    200

     78

56

93

39

50

95

61

73

73

35

7.2

9.6

16

3

Contract Totals for :

Proj. Count:
  13,537,352

 12,629,377

     235,920

  12,865,297

  13,298,797  10,474,497

   1,010,350

79 9

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 20.06
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,537,352

08205

  12,629,377$

     235,920$

  12,865,297$

  13,298,797$  10,474,497

   1,010,350

79

%

% 9 %

%

219 JOHNSON,RICKIE      

TIED

TIED

TIED

    200

      1

    201

73 %78 %

    200

      1

    201

73%78%

$

$

$

$

$

$

$

$

$

     938,001

$

$

   1,197,870$

$

$

$

$

$

$

$

$

$

$

$

     938,001$

   1,197,870$

NONE

ACITVE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

219

218

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

JOHNSON,RICKIE      

STARCEVICH JOHN R.  

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

285-4943

494-9647

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-1794

498-3012

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

ricjohnson@state.mt.us

jstarcevich@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

GALLATIN            

GALLATIN            

SILVER BOW          

Days

Days

I

I

P

00090

00090

00029

314.08

303.553

84.89

314.08

313.674

90.14

0

10.121

5.25

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

16.324

8.468

MI

MI

MI

KM

KM

KM

32.355

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI
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STPHS 1805(15)

SFCU 1820(1)

STPS 357-1(6)5

CM 1805(10)

2002-TURN BAYS-BUTTE

HOLMES-HARRISON TO ROWE-BUTTE

SOUTH OF ALDER - SOUTH

MONTANA & ROWE RD - BUTTE

5371

5428

5480

4173

015

001

006

010

000

000

000

000

310

180

180

410

NG,SIDEWALKS & CURB,SIGNING &

FACING,STORM DRAIN,SIDEWALK,SE

G OVERLAY,SEAL & COVER

NOUS SURFACING,SEAL & COVER

TRAFFIC SIGNAL UPGRADE,SURFACI

COLD MILLING,PLANT MIX BIT.SUR

DIGOUTS,PLANT MIX BIT.SURFACIN

GRADE,GRAVEL ,PLANT MIX BITUMI

07/05/05

07/05/05

05/09/05

03/08/04

09/12/05

08/15/05

06/14/05

05/03/04

10/19/05

     21,454

    308,190

  1,154,834

    755,471

      30,566

     283,870

   1,272,559

     620,068

          0

     83,306

     18,006

     39,902

           0

           0

   1,354,147

     667,590

75

45

0

75

0

0

0

11

     140,925

      28,387

     127,256

      62,007

           0

           0

     135,415

     152,490

         102

      61,287

     127,575

     126,596

         270

     368,381

   1,353,629

     676,744

District 2 - Butte

01804

02605

06405

14204

SCOTT CONSTRUCTION INC        

HOLLOW CONTRACTING INC        

JIM GILMAN EXCAVATING INC.    

HOLLOW CONTRACTING            

     30,566

    367,175

  1,290,565

    659,970

     75

     45

      0

     86

1

130

100

101

0

216

94

83

36

91

88

37.8

16.6

9.4

18.7

2

Contract Totals for :

Proj. Count:
     668,677

  1,409,248

      24,701

   1,433,948

   1,409,248     538,889

     281,850

38 16

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 11.621
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,887,172

01804

   3,585,745$

     165,915$

   3,751,658$

   3,714,855$   2,937,643

     499,500

79

%

% 13.7 %

%

218 STARCEVICH JOHN R.  

TIED

     75

      3

     78

35 %31 %

    195

     14

    209

69%67%

$

$

$

$

$

$

$

$

$

$

$

$

      86,059

$

$

     281,850$

$

$

$

$

$

$

$

$

$

$

$

$

$

     401,517$

     598,142$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

218Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

STARCEVICH JOHN R.  
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

494-9647
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

498-3012

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jstarcevich@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

SILVER BOW          

SILVER BOW          

MADISON             

SILVER BOW          

Days

U

S

U

01805

00357

01805

.2

4.817

.792

.2

11.062

.918

0

6.245

.126

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

10.073

.203

MI

MI

MI

MI

KM

KM

KM

KM

18.744

MI

KM

DAVIES-JIM

BENTE-FREDRICK

444-6227

444-7634

E

M

E

E

MI
KM

MI

MI

MI

MI
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District 2 - Butte

41

District Totals:

Proj. Count: District Total  Length:
96.394

  81,340,659

  75,171,252$

   3,560,174$

  78,731,421$

  78,601,686$  69,607,022

   7,571,605

89% 12.1 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  2,490

    150

  2,640

80%

Time
Used

87%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   8,399,331$

   9,694,452$

Engineer

Estimate

Cont.

Pymts.

Days

155.476

MI

KM
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SFCU 5210(16)

STPP 10-1(22)0

BR 41-1(19)32

NH 24-1(59)32

NH 24-1(60)27

2ND AVE N-38TH TO 57TH-GTF

10TH AVE. SOUTH - RIVER DRIVE

BLACKFOOT R-HELMVILLE (PH II)

CLEARWATER JCT - EAST

JCT MT 83 - WEST

5430

2141

3980

5070

5451

016

022

019

059

060

000

000

000

000

000

180

130

221

181

181

SIGN,SIG,WATER & STORM DRN,

OVER

OVER

URFACING,REMOVAL OF STRUCTURE

OVERLAY,SEAL & COVER

GRD,PL MIX SURF,PCCP,SIDWALKS,

PLANT MIX BIT.OVERLAY,SEAL & C

PLANT MIX BIT.OVERLAY,SEAL & C

GRADING,GRAVEL,PLANT MIX BIT.S

07/09/04

06/02/03

03/07/05

03/07/05

03/07/05

09/07/04

07/07/03

04/06/05

04/06/05

04/06/05

08/18/05

09/22/05

    236,738

 11,658,171

    411,802

  1,741,173

    905,954

     322,469

  10,894,156

     472,458

   1,422,615

     738,860

          0

    405,026

          0

          0

          0

     322,469

  13,670,954

     532,810

   1,426,570

     773,856

30

0

80

80

80

0

2

0

0

0

      32,247

     871,533

      37,797

     113,809

      59,109

      32,247

     743,479

     101,234

     114,126

      59,109

      11,835

     573,121

      93,732

      91,499

      38,801

     298,716

  11,429,997

     534,244

   1,297,012

     644,931

District 3 - Great Falls

02604

05503

06205

06205

06205

UNITED MAT'LS OF GREAT FALLS  

COP CONSTRUCTION L.L.C.       

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

    322,469

 11,299,182

    472,458

  1,422,615

    738,860

     30

      2

     80

     80

     80

93

84

100

91

83

37

77

93

80

66

83

99

99

99

4

5

17.5

7.1

6

3

Contract Totals for :

Proj. Count:
   3,058,929

  2,633,933

           0

   2,633,933

   2,733,236   2,476,187

     210,715

91 9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

06205

% %

TIED

TIED

TIED

     80

      0

     80

99 %82 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     224,032

$

$

     274,469$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

COMPLETED

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

388Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

AAFEDT, RANDY       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

454-5920
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

raafedt@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

CASCADE             

CASCADE             

POWELL              

MISSOULA            

MISSOULA            

Days

U

P

P

P

05210

00010

00041

00024

4.93

0

31.74

26.725

6.137

1.755

32.512

31.717

1.207

1.755

.772

4.992

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.947

2.831

1.245

8.052

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

MCOMBER-CHRISTIE 454-5900

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPHS 331-1(4)0

CM 5215(1)

NH 1-3(36)234 F

STPX-NH 37(26)

2000-GUARDRAIL-WEST OF BELT

13TH ST S-10TH TO 21ST-GT FALL

MERIWETHER - EAST

ALKALI LAKE WETLAND MITIGATION

4717

4563

0594

5000

004

001

036

026

000

000

000

000

310

140

140

510

.SURFACING,STORM DRAIN,SIDEWAL

RAINAGE & FENCING

RAINAGE & FENCING

GUARDRAIL & SIGNING

GRADING,GRAVEL & PLANT MIX BIT

GRADING,GRAVEL,CTB SURFACING,D

GRADING,GRAVEL,CTB SURFACING,D

02/07/05

04/29/04

05/26/05

05/26/05

04/26/05

06/11/04

08/04/05

08/04/05

10/20/05

12/02/05

    161,799

  1,423,995

 12,037,813

    988,275

     153,992

   1,398,321

  13,195,183

     785,413

          0

-     2,001

    599,491

-    63,432

     180,086

           0

           0

           0

30

100

0

0

0

0

12

0

      12,319

     125,849

   1,187,566

      70,687

      61,229

           0

           0

           0

      55,210

     123,960

     453,790

      59,260

     184,793

   1,389,640

   8,718,601

     619,188

District 3 - Great Falls

07105

10404

12204

12204

HIGHWAY SPECIALTIES, INC.     

UNITED MAT'LS OF GREAT FALLS  

S K CONSTRUCTION, INC.        

S K CONSTRUCTION, INC.        

    153,992

  1,396,320

 13,794,674

    721,981

     30

    100

     12

      0

103

99

66

79

90

98

38

84

93

105

29.9

8.9

5.2

9.6

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 9.626
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  16,539,632

  15,402,871$

     403,025$

  15,805,896$

  18,305,066$  15,779,333

   1,252,663

86% 6.3 %

388 AAFEDT, RANDY       

TIED

TIED

    240

      2

    242

98%80%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     988,158$

   1,237,273$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

388

386

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

AAFEDT, RANDY       

BECKEDAHL MARK      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

454-5920

873-8624

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

raafedt@state.mt.us

mbeckedahl@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

CASCADE             

CASCADE             

GLACIER/PONDERA 

GLACIER/PONDERA 

Days

Days

S

P

00331

00001

0

233.99

.9

247.05

.9

13.06

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.452

21.065

MI

MI

MI

MI

KM

KM

KM

KM

15.527

MI

KM

NORDHAGEN-BLAIR 444-9128

E

M

E

M

MI

MI

KM

KM

MI

MI

MI

MI
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STPS 358-1(3)18

ER 409-1(6)32

NH 10-2(30)43

PONDERA/GLACIER CNTY LINE SLID

MTS 409 SLIDE-S OF WHITLASH

FORT BENTON - LOMA

4477

5234

4817

003

006

030

000

000

000

310

151

181

EMNTS ASSOCIATED WITH SLIDE

 PLACE,SEED & DRAINAGE

VER,GUARDRAIL

ROADWAY ROADSIDE SAFETY IMPROV

GRADE,GRAVEL,TOPSOIL SALAVGE &

LEVELING,PMS OVERLAY,SEAL & CO

04/07/05

11/24/03

11/14/05

05/09/05

04/26/04

10/17/05

06/12/04

09/14/04

  2,018,717

    124,605

  1,705,855

   2,187,253

     138,914

   1,598,205

    153,106

     18,400

          0

   2,208,641

     203,864

           0

0

30

60

5

0

0

     218,725

      16,670

     207,767

     242,951

      47,832

           0

     224,829

      43,587

       1,065

   2,209,463

     181,992

      15,981

District 3 - Great Falls

15504

01B03

04305

S K CONSTRUCTION, INC.        

CENTURY COMPANIES, INC.       

RIVERSIDE CONTRACTING INC     

  2,340,359

    157,314

  1,598,205

      5

     30

     60

100

89

1

93

91

1

57

10.2

23.9

6.7

2

Contract Totals for :

Proj. Count:
  13,026,088

 13,980,596

     536,059

  14,516,655

  13,980,596   9,337,789

   1,258,253

67 5.5

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 13.06
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,044,805

12204

  16,167,849$

     689,165$

  16,857,014$

  16,189,237$  11,547,252

   1,476,978

71

%

% 6.4 %

%

386 BECKEDAHL MARK      

      0

     12

     12

0 %41 %

      0

     17

     17

0%49%

$

$

$

$

$

$

$

$

$

     513,050

$

$

   1,258,253$

$

$

$

$

$

$

$

$

$

$

$

     737,879$

   1,501,204$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

386

384

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BECKEDAHL MARK      

BERG, GARY          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

873-8624

265-6821

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mbeckedahl@state.mt.us

gberg@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

PONDERA,GLACIER

LIBERTY             

CHOUTEAU            

Days

Days

S

S

P

00358

00409

00010

17.6

31.7

43.39

17.6

52.224

0

8.834

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

14.248

MI

MI

MI

KM

KM

KM

21.065

MI

KM

GIARD-JASON 454-5899

E

M

E

MI

MI

KM

KM

MI

MI

MI
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FBD-MT 0002(524)

SFCN 10-2(27)52

NH 1-4(32)292

CM 5707(3)

CM 5709(7)

STPS 233-1(8)22

FERRY REHABS - MISSOURI RIVER

LOMA - BOX ELDER

DEVON - E & W

10TH ST-1ST TO 5TH AVE-HAVRE

13TH ST-MONROE TO 1ST-HAVRE

40 KM NORTH OF HAVRE - NORTH

4493

3954

5763

5128

5129

4479

524

027

032

003

007

008

000

000

000

000

000

000

650

181

181

180

180

140

BOAT-CROSSING SITES

L & COVER

EMENT MARKING

INOUS SURFACING,SEAL & COVER

,SIDEWALKS,CURB & GUTTER

,SIDEWALK,CURB & GUTTER

RREHABILITATION OF THREE FERRY

PLANT MIX OVERLAY,LEVELING,SEA

PMS OVERLAY,SEAL & COVER & PAV

GRADE,GRAVEL & PLANT MIX BITUM

PLANT MIX OVERLAY,SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

02/09/04

09/26/02

11/14/05

08/02/04

08/02/04

08/02/04

03/22/04

03/04/03

10/05/04

10/05/04

10/05/04

10/05/04

10/17/03

    832,037

  4,519,540

  1,103,540

    154,917

    122,358

  4,640,516

     767,347

   4,355,420

   1,198,486

     192,045

     141,332

   5,042,221

          0

      1,096

          0

-       682

-       919

     62,806

           0

           0

           0

     202,785

     158,395

   5,237,693

0

75

40

120

120

120

0

0

0

0

0

5

      61,388

     348,434

     167,788

      23,045

      16,960

     605,067

           0

           0

           0

      22,306

      19,007

     523,769

     185,198

     175,505

         709

      18,842

      13,805

     509,471

     712,287

   4,690,975

      11,984

     208,425

     148,733

   5,204,593

District 3 - Great Falls

06104

06902

06B05

07704

07704

07704

DIAMOND CONSTRUCTION, INC.    

PRINCE, INC                   

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

    767,347

  4,356,516

  1,198,486

    191,363

    140,413

  5,105,027

      0

     75

     40

    120

    120

    125

93

108

1

103

94

99

302

50

0

84

73

97

121

103

103

98

26

3.7

5.9

9

9.3

9.8

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

TIED

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

384Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BERG, GARY          
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

265-6821
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

gberg@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

STATEWIDE           

CHOUTEAU            

TOOLE               

HILL                

HILL                

HILL                

Days

P

U

U

S

00001

05707

05709

00233

291.748

1.22

.31

21.558

299.755

1.5

.74

30.613

8.007

.28

.43

9.055

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

12.915

.452

.694

14.605

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

NORDHAGEN-BLAIR 444-9128

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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NH 8-2(64)43

STPHS 5809(19)

STPHS 5809(20)

SIGNAL-BENTON & LYNDALE-HELENA

SAFETY IMPROVEMENT - NORTH OF

2000-N MONTANA INT IMP-HELENA

4014

4440

4715

064

019

020

000

000

000

410

310

410

ER,CRUSHED BASE COURSE,CURB &

RB & GUTTER,SIDEWALK,PL.MIX.BI

SIGNAL UPGRADE & SIGNING

PLANT MIX BIT.SURF.,SEAL & COV

STREET EXC,REMOVE & REPLACE CU

11/15/04

12/13/04

07/09/04

04/06/05

02/24/05

09/07/04

11/16/05

    138,491

  1,519,358

    355,625

     100,000

   1,616,872

     395,085

          0

     94,123

      8,262

     128,119

   1,804,337

     434,525

30

75

45

0

-3

0

      15,000

     194,025

      39,508

      38,000

     231,873

     157,402

      35,581

     271,814

     118,021

      95,073

   1,739,044

     402,445

District 3 - Great Falls

03B04

05904

07903

SCOTT CONSTRUCTION, INC.      

HELENA SAND & GRAVEL INC      

MONTANA LINES, INC            

    100,000

  1,710,995

    403,347

     30

     72

     45

74

96

93

94

117

75

100

101

60

37.4

15.6

29.3

3

Contract Totals for :

Proj. Count:
   4,917,791

  5,375,598

      61,205

   5,436,803

   5,598,873   5,561,751

     645,072

99 9.7

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 26.606
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,203,368

07704

  13,433,970$

      80,701$

  13,514,671$

  13,722,195$  11,174,970

   1,447,119

81

%

% 8.5 %

%

384 BERG, GARY          

    120

      5

    125

98 %96 %

    325

      5

    330

70%68%

$

$

$

$

$

$

$

$

$

     542,118

$

$

     565,082$

$

$

$

$

$

$

$

$

$

$

$

     948,182$

   1,398,291$

NONE

NONE

COMPLETED

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

384

387

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BERG, GARY          

CARLSON, JACK       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

265-6821

457-0526

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

gberg@state.mt.us

jcarlson@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

LEWIS & CLARK

LEWIS & CLARK

LEWIS & CLARK

Days

Days

P

U

U

00008

05809

05809

42.468

1.7

1.15

42.676

2.8

1.15

.208

1.1

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.335

1.774

0

MI

MI

MI

KM

KM

KM

42.914

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI
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STPHS-BR 5809(14)

CM-BH 5815(5)

CM 5805(9)

NORTH MONTANA AVE-TURN LANE

CRUSE-PARK TO 11TH AVE-HELENA

BENTON-CUSTER TO WILDER-HELENA

3406

5131

5130

014

005

009

000

000

000

310

181

181

 MIX BIT.SURFACING,COMPOSITE

ERLAY,SEAL & COVER,SIDEWALK &

OVERLAY,SEAL & COVER,BRIDGE DE

GRADING,GRAVEL SURFACING,PLANT

COLD MILLING,PL MIX SURFACE OV

COLD MILLING,PL.MIX.SURFACING,

03/10/03

07/09/04

07/09/04

06/05/03

09/21/04

09/21/04

11/23/04

12/07/05

  1,591,986

    225,401

    274,998

   1,511,563

     251,993

     307,467

    187,659

          0

          0

   1,765,596

     266,389

     301,898

110

60

60

14

0

0

     181,388

      22,679

      27,672

     335,463

      50,614

      66,418

     349,769

      41,533

      54,658

   1,736,479

     241,470

     309,228

District 3 - Great Falls

07B02

11604

11604

HELENA SAND & GRAVEL INC      

HELENA SAND & GRAVEL INC      

HELENA SAND & GRAVEL INC      

  1,699,221

    251,993

    307,467

    124

     60

     60

98

91

102

104

82

82

101

112

112

20.1

17.2

17.7

2

Contract Totals for :

Proj. Count:
     500,399

    559,460

           0

     559,460

     568,287     550,698

      50,351

97 17.5

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 4.735
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   4,105,859

11604

   4,182,980$

     290,044$

   4,473,023$

   4,700,864$   4,523,739

     480,272

96

%

% 19.3 %

%

387 CARLSON, JACK       

TIED

TIED

     60

      0

     60

112 %82 %

    320

     11

    331

97%99%

$

$

$

$

$

$

$

$

$

      96,191

$

$

     117,032$

$

$

$

$

$

$

$

$

$

$

$

     871,376$

     879,770$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

387

383

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

CARLSON, JACK       

KLETTE, MIKE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

457-0526

278-7078

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jcarlson@state.mt.us

mklette@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

LEWIS & CLARK

LEWIS & CLARK

LEWIS & CLARK

Days

Days

U

U

U

05809

05815

05805

2.7

0

0

4.1

.847

1.18

1.4

.847

1.18

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

2.258

1.366

1.903

MI

MI

MI

KM

KM

KM

7.636

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI
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STPS 219-1(2)0

IM 15-6(35)309

STPHS 15-4(106)239

NH 3-1(12)0 F

PENDROY - EAST & WEST

DUTTON NORTH & SOUTH

2002-FENCING-NE OF CRAIG

VAUGHN-SUN RIVER (EAST SECTION

4634

3889

5383

1504

002

035

106

012

000

000

000

000

181

140

310

130

NG OVERLAY,SEAL & COVER

CLED MIX SURFACEING,DRAINAGE

NG

CING,SEAL & COVER,2 STRUCTURES

LEVELING,PLANT MIX BIT.SURFACI

COLD MILL,GRADE,HOT PLANT RECY

INSTALLATION OF WILDLIFE FENCI

GRADING,GRAVEL,PLANT MIX SURFA

03/07/05

08/02/04

08/18/05

08/31/00

04/14/05

08/25/04

10/26/05

11/14/00

09/21/05

12/11/02

  1,428,981

  8,422,941

    468,525

  4,125,575

   1,322,664

  10,157,639

     299,273

   3,643,416

          0

    364,210

          0

    159,795

   1,393,370

  10,903,705

           0

   3,789,420

45

150

0

240

0

0

0

0

     158,720

     914,188

      29,927

     291,473

     153,271

     981,333

           0

     644,201

     115,486

     761,766

      20,840

     636,312

   1,388,604

  10,308,516

      89,767

   3,811,693

District 3 - Great Falls

01205

13604

01705

03800

SCHELLINGER CONST CO.,INC.    

SCHELLINGER CONST CO.,INC.    

H L CONSTRUCTION              

WICKENS CONSTRUCTION, INC.    

  1,322,664

 10,521,849

    299,273

  3,803,211

     45

    150

      0

    240

100

95

30

101

75

78

70

99

104

96

100

8.3

7.4

23.2

16.7

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 13.13
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   9,851,922

  11,480,303$

     364,210$

  11,844,513$

  12,297,075$  11,697,120

   1,072,908

95% 7.5 %

383 KLETTE, MIKE        

TIED

    195

      0

    195

98%77%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     877,252$

   1,134,604$

NONE

NONE

NONE

COMPLETED

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

383

381

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

KLETTE, MIKE        

VOSEN, ROBERT       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

278-7078

454-5921

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mklette@state.mt.us

rvosen@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

TETON               

TETON               

CASCADE,LEWIS&C

CASCADE             

Days

Days

I 00015

309.18

322.31

13.13

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

21.177

MI

MI

MI

MI

KM

KM

KM

KM

21.177

MI

KM

E

MI

MI

KM

KM

MI

MI

MI

MI
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NH 3-1(13)2 F

NH-CM 60-2(62)91

NH-STPE 5205(18)

VAUGHN-SUN RIVER (WEST SECTION

10TH AVE SOUTH-26TH TO 38TH-GR

NORTHEAST BYPASS - GREAT FALLS

1504

4323

4042

013

062

018

000

000

000

130

160

130

CING,SEAL & COVER

SEAL & COVER,MEDIAN,SIDEWALK &

GNING LIGHTING,TRAFFIC SIGNALS

GRADING,GRAVEL,PLANT MIX SURFA

COLD MILLING,PLANTMIX OVERLAY,

GRADE,PCCP,PMBS,STROM DRAIN,SI

08/31/00

07/09/04

05/27/04

11/14/00

08/09/04

07/06/04

12/11/02

11/03/05

  8,245,979

  1,592,316

  6,938,185

   7,662,635

   1,937,326

   6,656,255

    363,169

    129,704

    274,292

   8,226,363

   2,063,900

240

60

0

2

1

41

     613,011

     174,359

     798,751

     658,109

     206,390

     627,842

     170,466

     530,557

   8,059,146

   2,044,521

   6,853,577

District 3 - Great Falls

03800

09604

15304

WICKENS CONSTRUCTION, INC.    

UNITED MAT'LS OF GREAT FALLS  

UNITED MAT'LS OF GREAT FALLS  

  8,025,804

  2,067,030

  6,930,546

    242

     61

     41

98

99

103

95

83

66

100

108

7.8

8.3

7.7

2

Contract Totals for :

Proj. Count:
  12,371,554

 11,306,051

     522,964

  11,829,015

  12,015,783  11,870,839

     904,484

99 10.6

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 3.03
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  21,370,580

03800

  20,198,905$

     926,960$

  21,125,864$

  21,035,211$  20,858,704

   1,907,521

99

%

% 9.5 %

%

381 VOSEN, ROBERT       

TIED

    240

      2

    242

100 %97 %

    300

     44

    344

98%85%

$

$

$

$

$

$

$

$

$

   1,264,154

$

$

   1,302,310$

$

$

$

$

$

$

$

$

$

$

$

   1,986,017$

   2,337,378$

PENDING

ACTIVE

NONE

COMPLETED

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

381

385

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

VOSEN, ROBERT       

WOODHOUSE, HAROLD   

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

454-5921

738-4505

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rvosen@state.mt.us

hwoodhouse@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

CASCADE             

CASCADE             

CASCADE             

Days

Days

P

U

00060

05205

91.21

5.42

92.19

7.47

.98

2.05

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.581

3.306

MI

MI

MI

KM

KM

KM

4.887

MI

KM

E

E

MI

MI

KM

KM

MI

MI

MI

PENDING
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BR 9-2(10)47

BR 9025(34)

SFCS 365-1(6)1

USRS CANAL - 13KM NE OF AUGUST

MISSOURI RIVER - CRAIG

EAST OF BRADY - EAST

4235

2795

5139

010

034

006

000

000

000

221

221

181

VEL,PL.MIX.BIT.SURF.,SEAL & CO

TRUCTURE,GRADING,GRAVEL SURFAC

,LEVELING,SEAL & COVER

PREST.CONC.BM.BRIDGE,GRADE,GRA

CONCRETE,PRE-STRESSED GIRDER S

PLANT MIX BITUMINOUS SURFACING

02/07/05

04/29/04

02/07/05

04/05/05

07/16/04

05/06/05

09/07/05

  1,517,387

  4,081,869

  1,500,771

   1,384,237

   3,362,748

   1,330,819

          0

     33,759

          0

           0

           0

           0

100

210

45

0

2

0

     166,108

     504,412

     106,466

           0

           0

           0

     163,234

     466,154

      74,551

     961,926

   2,988,696

   1,367,226

District 3 - Great Falls

05105

09404

12105

SLETTEN CONSTRUCTION CO       

MORGEN & OSWOOD CONST. CO.,INC

SCHELLINGER CONST CO.,INC.    

  1,384,237

  3,396,507

  1,330,819

    100

    212

     45

69

89

103

98

92

70

95

105

104

17

15.6

5.5

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 13.48
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

   7,100,027

   6,077,804$

      33,759$

   6,111,563$

   6,077,804$   5,317,848

     776,986

87% 13.2 %

385 WOODHOUSE, HAROLD   
    355

      2

    357

102 %91%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     703,939$

     776,986$

NONE

ACITVE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

385Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

WOODHOUSE, HAROLD   
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

738-4505
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

hwoodhouse@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

TETON               

LEWIS & CLARK

PONDERA             

Days

X

S

25013

00365

.3

.83

.3

14.31

0

13.48

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

21.742

MI

MI

MI

KM

KM

KM

21.742

MI

KM

MCOMBER-CHRISTIE 454-5900

E

E

E

MI
KM

MI

MI

MI
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District 3 - Great Falls

34

District Totals:

Proj. Count: District Total  Length:
83.667

  87,216,193

  86,944,682$

   2,787,864$

  89,732,544$

  92,327,452$  80,898,966

   8,414,447

88% 8.8 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  1,735

     81

  1,816

93%

Time
Used

77%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   7,112,803$

   9,265,506$

Engineer

Estimate

Cont.

Pymts.

Days

134.948

MI

KM
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STPU 1406(2)

STPU 1405(3)

NH 22-3(9)88

NH 22-3(8)81

SFCS 573-1(1)0

MAIN-4TH TO 9TH AVE SE-SIDNEY

LINCOLN AVE-CENTRAL/6TH-SIDNEY

CULVERT N. OF CULBERTSON

CULBERTSON - NORTH

MEDICINE LAKE - EAST

5576

5575

4832

5152

5163

002

003

009

008

001

000

000

000

000

000

180

180

310

181

180

SIDEWALKS

SIDEWALKS

EAL & COVER

PLANT MIX OVERLAY,CURB/GUTTER/

PLANT MIX OVERLAY,CURB/GUTTER/

CULVERT REPLACEMENT

PLANT MIX BITUMINOUS OVERLAY,S

PLANT MIX OVERLAY,SEAL & COVER

05/09/05

05/09/05

07/09/04

07/09/04

02/07/05

06/28/05

06/28/05

08/04/04

08/04/04

03/30/05

08/24/05

08/24/05

08/31/05

    153,127

    118,850

    261,109

    933,629

  1,756,669

     148,312

     108,678

     448,456

   1,063,535

   1,480,619

          0

          0

          0

          0

          0

     163,750

     105,203

     583,865

   1,081,947

           0

90

90

90

90

50

0

0

0

0

0

      14,831

      10,868

      53,815

     127,624

     148,062

      32,750

      34,717

      64,225

      75,096

           0

      24,310

      24,905

      41,997

      53,435

      83,610

     160,880

     104,809

     454,082

   1,029,662

   1,462,387

District 4 - Glendive

06B04

06B04

08604

08604

15105

FRANZ CONSTRUCTION, INC       

FRANZ CONSTRUCTION, INC       

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

PRINCE, INC                   

    148,312

    108,678

    448,456

  1,063,535

  1,480,619

     90

     90

     90

     90

     50

98

100

78

95

99

74

72

65

71

56

96

96

121

121

104

15.1

23.8

9.2

5.2

5.7

2

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

     271,977

   1,194,738

    256,990

  1,511,991

           0

           0

     256,990

   1,511,991

     268,953

   1,665,812

     265,689

   1,483,744

      25,699

     181,439

99

89

18.5

6.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

06B04

08604

%

%

%

%

TIED

TIED

TIED

TIED

     90

     90

      0

      0

     90

     90

96

121

%

%

73

68

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      49,215

      95,432

$

$

$

$

      67,467

     139,321

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

401Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

ARTHUR, RONALD T.   
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

787-5701
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rarthur@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

RICHLAND            

RICHLAND            

ROOSEVELT           

ROOSEVELT           

SHERIDAN            

Days

U

U

P

P

X

10406

10405

00022

00022

46201

.214

.007

87.93

81.35

0

.568

.37

87.9

88.62

14.872

.354

.363

-.03

7.27

14.872

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.571

.585

-.048

11.726

23.987

MI

MI

MI

MI

MI

KM

KM

KM

KM

KMATKINS-TOM 444-4188

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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NH 62-2(17)27 F

BR 446-1(3)0

NH 1-9(39)555

NORTHWEST OF SIDNEY - NORTH

ROSEBUD CR-3 KM W OF ROSEBUD

NASHUA - EAST & WEST

1041

4241

2144

017

003

039

000

000

000

140

221

150

ANT MIX SURF,SEAL & COVER

URE,GRADING,GRAVEL,PLANT MIX

GRAVEL,PMBS,SEAL & COVER,BRIDG

GRADING,CEMENT TREATED BASE,PL

CONC.PRESTRESSED GIRDER STRUCT

PAVEMENT PULVERIZATION,GADING,

07/07/03

11/15/04

08/18/05

08/21/03

02/09/05

10/31/05

09/21/05

09/15/05

  9,438,736

    529,040

 13,064,677

   9,760,513

     504,738

  14,144,681

    425,239

          0

          0

  10,084,036

     521,544

           0

200

45

180

23

0

0

     878,446

      70,663

   1,414,468

   1,027,952

     114,739

           0

     772,451

     105,570

     109,462

  10,159,280

     559,079

     313,820

District 4 - Glendive

25403

04B04

01305

FRANZ CONSTRUCTION, INC       

T C A, INC.                   

S K CONSTRUCTION, INC.        

 10,185,751

    504,738

 14,144,681

    223

     45

    180

101

107

2

75

92

8

97

73

6

7.6

18.9

34.9

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 39.668
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

  12,662,120

  13,010,113$

     425,239$

  13,435,351$

  13,499,420$  13,371,100

   1,233,646

99% 7.5 %

401 ARTHUR, RONALD T.   
    430

     23

    453

102 %72%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,000,708$

   1,382,802$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Id

Project Description

Project Description

Project Description

UPN Number

UPN Number

UPN Number

Contract No.

Contract No.

Contract No.

401

406

409

Project Mgr.

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Contractor Name

Work Type

Work Type

Work Type

Work Description

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

Work Description (cont.)

ARTHUR, RONALD T.   

BACON, DAVID        

BUTZLAFF, MIKE      

Award Date

Award Date

Award Date

Work Begin 

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Work Phone: 

Engineer

Engineer

Engineer

Estimate

Estimate

Estimate

787-5701

377-5296

653-6725

Award Amt.

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

Total. Cont.

   -    

   -    

   -    

Cont.

Cont.

Cont.

Paymts.

Paymts.

Paymts.

Email: 

Email: 

Email: 

Prog. C.E.

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

Mod. C.E.  *

rarthur@state.mt.us

dbacon@state.mt.us

mbutzlaff@state.mt.us

 PERCENTAGES

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

C.N.

Used

Used

Used

C.E.

C.E.

C.E.

Used

Used

Used

Time

Time

Time

Used

Used

Used

C.E.

C.E.

C.E.

Cost

Cost

Cost

Cell Phone:

Cell Phone:

Cell Phone:

County:

County:

County:

RICHLAND            

ROSEBUD             

VALLEY              

Days

Days

Days

P

S

P

00062

00446

00001

21.23

.32

554.66

38.069

.32

564.86

16.839

0

10.2

System|Route|Ind

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

End Ref. 

Length

Length

Length

27.16

0

16.452

MI

MI

MI

KM

KM

KM

63.981

MI

KM

E

E

E

MI

MI

MI

KM

KM

KM

MI

MI

MI
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SFCS 363-1(7)9

SFCS 251-2(5)32

SFCP 31-1(14)45

STPP 18-2(14)31

EAST OF WAGNER - EAST

DANIELS CO LINE-NORTH

SOUTH OF OPHEIM SOUTH

ROCK SPRINGS - N & S

4838

4354

5156

2461

007

005

014

014

000

000

000

002

140

181

140

140

NG,SEAL & COVER

L & COVER

CING,SEAL & COVER

US SURFACING & DRAINAGE

GRADE,GRAVEL,PLANT MIX SURFACI

PLANT MIX OVERLAY,LEVELING,SEA

GRADING,GRAVEL,PLANT MIX SURFA

GRADE,GAVEL,PLANT MIX BITUMINO

10/13/04

02/07/05

07/09/04

05/27/04

02/11/05

06/29/05

08/06/04

07/19/04

11/02/05

09/07/05

08/03/05

12/07/05

    934,548

    785,290

    392,141

  7,996,830

     844,327

     770,525

     448,431

   8,725,915

          0

          0

          0

     84,411

           0

           0

           0

           0

90

45

75

200

0

0

0

1

      84,433

      61,642

      53,812

     698,073

           0

           0

           0

           0

     123,808

      32,937

      64,001

           0

     748,804

     725,686

     454,846

   8,598,921

District 4 - Glendive

04804

06204

12604

10504

21 CONSTRUCTION,INC.          

NORTHERN IMPROVEMENT CO.      

21 CONSTRUCTION,INC.          

M K WEEDEN CONSTRUCTION, INC. 

    844,327

    770,525

    448,431

  8,810,325

     90

     45

     75

    201

89

94

101

99

147

53

119

0

69

91

76

96

16.5

4.5

14.1

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 11.63
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,176,656

  16,207,964$

           0$

  16,207,964$

  16,207,964$   2,243,156

   1,614,355

14% 14.7 %

409 BUTZLAFF, MIKE      
    390

      0

    390

44%20%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     330,208$

   1,614,355$

ACTIVE

NONE

NONE

COMPLETED

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

409

405

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BUTZLAFF, MIKE      

FLEMING, JAY        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

653-6725

233-3628

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mbutzlaff@state.mt.us

jfleming@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

PHILLIPS            

DANIELS,ROOSEVEL

VALLEY              

ROSEBUD,GARFIELD

Days

Days

S

P

00363

00031

8.81

45.15

9.89

45.5

1.08

.35

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.742

.565

MI

MI

MI

MI

KM

KM

KM

KM

18.759

MI

KM

ATKINS-TOM

ATKINS-TOM

444-4188

444-4188

E

E

MI

MI

KM

KM

MI

MI

MI

MI



10-JAN-06  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 40 of 58

BR 32-1(11)34

STPP 51-1(3)0

NH 57-6(11)280

STPP 57-7(19)326

W FK POPLAR RIVER-27 KM S OF S

JCT MT 200S - NORTHEAST

CIRCLE - SOUTHEAST

BUSINESS LOOP - GLENDIVE

3417

5516

5155

5158

011

003

011

019

000

000

000

000

221

181

181

180

RUCTURE,GRADING,GRAVEL,PLANT M

VER

VER

CONCRETE PRESTRESSED GIRDER ST

LEVELING,PMS OVERLAY,SEAL & CO

LEVELING,PMS OVERLAY,SEAL & CO

TRAFFIC SIGNALS

07/09/04

11/14/05

11/14/05

04/07/05

09/20/04

06/06/05

10/04/05

  2,836,563

  1,337,510

  2,958,085

  1,547,254

   3,054,394

   1,304,066

   2,865,072

   1,309,794

      6,320

          0

          0

-    11,699

           0

           0

           0

           0

120

90

90

150

0

0

0

0

     244,352

     104,325

     229,206

     104,784

           0

           0

           0

           0

     212,212

         212

         475

      76,713

   2,911,578

      11,254

      30,433

     629,762

District 4 - Glendive

03604

03C05

03C05

06305

SLETTEN CONSTRUCTION CO       

PRINCE INC                    

PRINCE INC                    

PRINCE, INC                   

  3,060,714

  1,304,066

  2,865,072

  1,298,095

    120

     90

     90

    150

95

1

1

48

87

0

0

73

93

73

7.3

1.9

1.6

12.2

2

Contract Totals for :

Proj. Count:
   4,295,595

  4,169,138

           0

   4,169,138

   4,169,138      41,687

     333,531

1 1.6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

03C05

% %

TIED

TIED

TIED

     90

      0

     90

0 %0 %

$

$

$

$

$

$

$

$

$

$

$

$

         687

$

$

     333,531$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

404

403

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

KUROKAWA, MARK      

LAUCKNER, JAMES     

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

653-6721

377-5296

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mkurokawa@state.mt.us

jlauckner@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

ROOSEVELT           

MCCONE & DAWSON

MCCONE & DAWSON

DAWSON              

Days

Days

P

P

00032

00057

34.3

325.99

34.3

329.33

0

3.34

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

5.387

MI

MI

MI

MI

KM

KM

KM

KM

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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IM 94-6(49)191

STPP 98-1(4)0

STPP-STPHS 57-7(20)327

NH 57-5(24)212 F

STPS 261-1(8)9

DAWSON CO LINE - NE

BUSINESS LOOP - GLENDIVE

2002 - SIGNALS - E OF GLENDIVE

JORDAN - EAST

14 KM NORTH OF WIBAUX - NORTH

5494

5159

5387

2025

2840

049

004

020

024

008

000

000

000

000

000

180

180

410

140

180

DRAIL,TRAFFIC SIGNALS & STRIPI

GUARDRAIL & STRIPING

DRAIL & STRIPING

AY,SEAL & COVER,PRESTRESSED CO

CING,SEAL & COVER

COLD MILLING,PMBS OVERLAY,GUAR

COLD MILLING,RAP,PMBS OVERLAY,

COLD MILLING,PMBS OVERLAY,GUAR

GRADING,GRAVEL,PLANT MIX OVERL

GRADING,GRAVEL,PLANT MIX SURFA

04/07/05

04/07/05

04/07/05

05/27/04

04/05/04

06/06/05

06/06/05

06/06/05

06/30/04

05/10/04

10/13/05

  6,332,629

    584,839

     88,335

 10,291,126

  2,018,049

   5,209,271

     477,494

      78,678

  11,393,248

   2,134,998

-    67,821

-     7,421

          0

    606,967

          0

           0

           0

           0

  11,618,052

   2,000,000

150

150

150

180

120

0

0

0

5

0

     416,742

      38,200

       6,294

   1,253,257

     192,150

           0

           0

           0

     900,000

     220,000

      57,444

      23,287

       6,655

     748,916

     217,964

   1,593,081

     325,742

      72,994

  12,106,441

   1,970,149

District 4 - Glendive

06305

06305

06305

09504

18304

PRINCE, INC                   

PRINCE, INC                   

PRINCE, INC                   

RIVERSIDE CONTRACTING, INC.   

BORDER STATES PAVING,INC.     

  5,141,450

    470,073

     78,678

 12,000,214

  2,134,998

    150

    150

    150

    185

    120

31

68

93

104

99

14

61

106

83

99

73

73

73

98

121

3.6

7.1

9.1

6.2

11.1

4

Contract Totals for :

Proj. Count:
   8,553,057

  7,075,237

-     86,941

   6,988,296

   7,075,237   2,621,579

     566,020

37 6.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

06305

% %

TIED

TIED

TIED

TIED

    150

      0

    150

73 %29 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     164,099

$

$

     566,020$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

403Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

LAUCKNER, JAMES     
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

377-5296
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jlauckner@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

DAWSON              

DAWSON              

DAWSON              

GARFIELD            

WIBAUX              

Days

I

P

P

P

S

00094

00098

00057

00057

00261

191.252

0

326.665

212.4

8.93

210

1.84

326.665

220.4

13.46

18.748

1.84

0

8

4.53

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

30.239

2.968

0

12.903

7.306

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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SFCS  261-1(6)0

BR 566-1(5)4

IM 94-5(33)189

WIBAUX - NORTH

BRIDGE CR-7 KM SW ASHLAND

CULVERT REPAIR - 7KM E FALLON

4356

4237

5958

006

005

033

000

000

000

181

221

141

CULVERT.GRAVEL SURFACING

 & EAST BOUND LANES,GRADE,GRAV

PLANT MIX OVERLAY,SEAL & COVER

REPLACE TIMBER STRUCTURE WITH

CULVERT REPAIR UNDER BOTH WEST

04/05/04

12/29/03

05/13/05

05/10/04

04/28/04

05/17/05

10/13/05

10/14/04

07/23/05

    721,867

    377,106

    508,594

     825,789

     293,933

     679,141

          0

          0

          0

           0

     264,019

     943,011

120

60

40

0

0

0

      74,321

      35,272

     101,871

           0

      55,444

      67,845

      31,271

      50,628

      64,610

     710,049

     264,018

     645,636

District 4 - Glendive

18304

01C03

01E05

BORDER STATES PAVING,INC.     

MARTIN CONSTRUCTION INC.      

CENTURY COMPANIES, INC.       

    825,789

    293,933

    679,141

    120

     60

     40

86

100

68

42

91

95

121

98

4.4

19.2

10

2

Contract Totals for :

Proj. Count:
   2,739,916

  2,960,787

           0

   2,960,787

   2,825,789   2,680,198

     266,471

95 9.3

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

9

Project Mgr. Totals for :

Proj. Count: 45.388
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  25,879,694

18304

  25,598,410$

     520,026$

  26,118,435$

  25,688,216$  17,449,905

   2,419,279

68

%

% 6.7 %

%

403 LAUCKNER, JAMES     

TIED

    120

      0

    120

121 %85 %

    540

      5

    545

80%56%

$

$

$

$

$

$

$

$

$

     249,235

$

$

     294,321$

$

$

$

$

$

$

$

$

$

$

$

   1,162,937$

   2,093,872$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

403

407

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

LAUCKNER, JAMES     

MARTIN, DOUGLAS     

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

377-5296

748-3175

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jlauckner@state.mt.us

doumartin@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

WIBAUX              

ROSEBUD             

                    

Days

Days

S

S

I

00261

00566

00094

0

3.77

189.33

8.93

4.037

189.33

8.93

.267

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

14.403

.43

0

MI

MI

MI

KM

KM

KM

73.206

MI

KM

ATKINS-TOM 444-4188

E

M

E

MI

MI

KM

KM

MI

MI

MI
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IM 94-3(58)85

NH 1-9(38)573

STPP 2-2(29)84

FORSYTH-EAST & WEST (WB)

OSWEGO - E & W

BAKER - EAST

5147

2147

4835

058

038

029

000

000

000

181

150

181

 SURFACING,SEAL & COVER

EATED BASE COURSE,RESURFACE,GU

FACING,SEAL & COVER & GUARDRAI

MILL,FILL,PLANT MIX BITUMINOUS

PULVERIZATION,WIDING,CEMENT TR

COLD MILLING,PLANT MIX BIT.SUR

04/05/04

07/09/04

03/07/05

05/26/04

08/16/04

08/08/05

07/28/05

  3,365,901

  7,040,269

  1,721,130

   2,943,532

   7,011,759

   1,915,392

-     4,270

          0

-     7,936

   3,118,700

           0

   1,941,195

75

150

60

0

0

0

     235,483

     560,941

     191,539

     218,308

           0

     100,823

     177,199

     632,131

      73,887

   3,080,404

   4,286,871

   1,747,631

District 4 - Glendive

17304

06B03

02205

PRINCE, INC                   

E.H. OFTEDAL AND SONS, INC.   

PRINCE, INC                   

  2,939,262

  7,011,759

  1,907,456

     75

    150

     60

99

61

90

81

113

73

132

82

87

5.8

14.7

4.2

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 18.867
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

   4,251,601

   3,916,606$

-      4,270$

   3,912,336$

   4,325,730$   3,990,058

     372,626

92% 7.3 %

407 MARTIN, DOUGLAS     
    175

      0

    175

90%86%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     292,437$

     341,597$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Id

Project Description

Project Description

Project Description

UPN Number

UPN Number

UPN Number

Contract No.

Contract No.

Contract No.

407

402

408

Project Mgr.

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Contractor Name

Work Type

Work Type

Work Type

Work Description

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

Work Description (cont.)

MARTIN, DOUGLAS     

PISK, RANDAL        

RUDE, DWAYNE        

Award Date

Award Date

Award Date

Work Begin 

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Work Phone: 

Engineer

Engineer

Engineer

Estimate

Estimate

Estimate

748-3175

228-9478

233-3612

Award Amt.

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

Total. Cont.

   -    

   -    

   -    

Cont.

Cont.

Cont.

Paymts.

Paymts.

Paymts.

Email: 

Email: 

Email: 

Prog. C.E.

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

Mod. C.E.  *

doumartin@state.mt.us

rpisk@state.mt.us

drude@state.mt.us

 PERCENTAGES

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

C.N.

Used

Used

Used

C.E.

C.E.

C.E.

Used

Used

Used

Time

Time

Time

Used

Used

Used

C.E.

C.E.

C.E.

Cost

Cost

Cost

Cell Phone:

Cell Phone:

Cell Phone:

County:

County:

County:

ROSEBUD             

VALLEY              

FALLON              

Days

Days

Days

I

P

00094

00002

85.4

84

104

95.5

18.6

11.5

System|Route|Ind

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

End Ref. 

Length

Length

Length

30

18.548

MI

MI

MI

KM

KM

KM

30.43

MI

KM

E

E

MI

MI

MI

KM

KM

KM

MI

MI

MI



10-JAN-06  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 44 of 58

STPP 27-2(16)36

STPS 323-1(16)25

STPS 323-1(24)25

NH 37-3(11)85

BAKER - NORTH

40 KM S OF EKALAKA-SOUTH

40 KM S OF EKALAKA-S (PHASE II

EPSIE - E & W

4836

4138

4138

2149

016

016

024

011

000

000

000

000

181

140

140

140

UMNOUS SURFACING,OVERLAY & SEA

OUS SURF,DRAINAGE,FENCE,SEEDIN

DIGOUTS,LEVELING,PLANT MIX BIT

GRADING & GRAVEL SURFACING

GRADING & GRAVEL SURFACING

GRADE,GRAVEL,PLANT MIX BITUMIN

05/27/04

07/09/04

08/12/05

02/07/05

07/27/04

08/24/04

08/23/05

03/17/05

08/19/05

  2,002,485

  5,254,740

  4,915,208

 10,071,559

   2,111,111

   6,069,968

   6,150,370

  11,733,455

-     3,590

- 4,500,776

    125,050

    288,673

   2,128,398

   1,614,000

           0

           0

60

140

0

180

0

18

0

3

     168,889

     546,297

     553,533

     938,676

      85,136

     360,000

           0

           0

      71,435

     424,931

     192,288

     654,602

   2,132,089

   1,612,934

   3,436,031

  10,533,068

District 4 - Glendive

02504

03504

05905

02105

PRINCE, INC                   

FROST CONSTRUCTION CO.        

WICKENS CONSTRUCTION, INC.    

WICKENS CONSTRUCTION, INC.    

  2,107,521

  1,569,192

  6,275,420

 12,022,128

     60

    158

      0

    183

100

100

56

90

84

118

35

70

103

56

64

3.4

26.3

5.6

6.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 36.93
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,893,563

  16,246,841$

-  4,387,252$

  11,859,589$

  11,833,963$   8,928,685

   1,460,258

75% 8.5 %

408 RUDE, DWAYNE        
    260

     18

    278

92%69%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     762,541$

   1,099,492$

NONE

ACTIVE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

408

410

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

RUDE, DWAYNE        

SGRIGNOLI, TERRY    

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

233-3612

436-2704

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

drude@state.mt.us

roswanson@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

FALLON              

CARTER              

CARTER              

POWDER RIVER 

Days

Days

S

S

P

00323

00323

00037

24.876

24.876

84.8

37.591

37.591

95.8

12.715

12.715

11

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

20.508

20.508

17.742

MI

MI

MI

MI

KM

KM

KM

KM

59.564

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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MT 323-1(22)60

STPP 51-3(3)60

STPS 253-1(9)23

ALZADA - NORTH (PHASE II)

SIDNEY-WEST

37 KM NW OF TERRY - NORTH

4138

2151

2824

022

003

009

000

000

000

160

140

140

NG,SEAL & COVER

DENING,SEAL & COVER

.SURFACING

GRAVEL,PLANT MIX BITUM SURFACI

PLANT MIX SURFACING OVERLAY,WI

GRADING,GRAVEL & PLANT MIX BIT

10/13/04

12/29/03

03/07/05

02/02/05

03/29/04

04/27/05

09/16/05

12/13/05

  3,126,966

  8,047,019

  8,598,632

   2,877,140

   7,135,189

   9,715,157

     20,370

    284,176

-    14,019

   7,291,848

           0

60

180

200

0

2

0

     230,171

     713,519

     777,213

     600,000

           0

     167,756

     557,967

     396,188

   2,723,213

   7,282,364

   6,703,925

District 4 - Glendive

04904

03C03

05205

PRINCE, INC                   

WICKENS CONSTRUCTION, INC.    

E.H. OFTEDAL AND SONS, INC.   

  2,897,511

  7,419,365

  9,701,138

     60

    182

    200

95

100

69

73

93

51

103

101

63

6.2

7.7

5.9

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

2

2

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

23.024

24.826

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

  13,198,525

  16,645,651

  14,610,595

  16,850,346

$

$

     309,043

     270,157

$

$

  14,919,639

  17,120,503

$

$

  14,610,595

  17,007,005

$

$

  13,256,281

  13,986,289

   1,168,847

   1,490,732

91

82

%

%

6.2

6.8

%

%

410

411

SGRIGNOLI, TERRY    

SLASKA, JIM         

    240

    380

      3

      2

    243

    382

74

81

%

%

70

69

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     822,358

     954,155

$

$

   1,168,847

   1,377,213

$

$

PENDING

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

410

411

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SGRIGNOLI, TERRY    

SLASKA, JIM         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

436-2704

377-5296

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

roswanson@state.mt.us

jslaska@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

CARTER              

RICHLAND            

PRAIRIE             

Days

Days

S

P

S

00323

00051

00253

59.715

59.9

23

71.739

71.126

36.6

12.024

11.226

13.6

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

19.394

18.106

21.935

MI

MI

MI

KM

KM

KM

37.136

40.041

MI

MI

KM

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI

PENDING
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District 4 - Glendive

34

District Totals:

Proj. Count: District Total  Length:
200.333

 120,110,512

 125,737,681$

-  2,776,326$

 122,961,353$

 122,486,505$  89,581,923

  11,333,772

73% 7 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  2,930

     52

  2,982

82%

Time
Used

59%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   6,275,257$

  10,696,283$

Engineer

Estimate

Cont.

Pymts.

Days

323.117

MI

KM
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STPX 56931(2)

STPHS 532-1(4)12

STPP 78-2(10)37

STPU-NH-STPP-STPS 0002(710)

STPP 14-5(16)196

LOCKWOOD TO JOHNSON LANE

SLOPE FLATTENING-NORTH OF LAUR

COLUMBUS - SOUTH

2001 - D5 - ELECTRICAL

MELSTONE-EAST & WEST

5214

3641

0920

4588

2152

002

004

010

710

016

000

000

000

000

000

181

310

140

410

140

FACING,SEAL & COVER & PAVEMENT

EL

SE,PLANT MIX SURFACING,SEAL &

SYSTEMS

 & SEAL & COVER

COLD MILLING,PLANT MIX BIT.SUR

SLOPE FLATTENING-NORTH OF LAUR

GRADE,GRAVEL,CEMENT TREATED BA

UPGRADE OF VARIOUS ELECTRICAL

GRADE,GRAVEL,PLANT MIX SURFACE

05/26/05

09/06/02

10/03/05

02/07/05

05/05/03

07/14/05

11/08/02

12/12/05

03/15/05

06/26/03

10/26/05

05/19/03

09/15/05

03/30/05

10/06/04

11/01/05

    358,418

    121,638

 13,538,547

    615,052

  9,701,519

     338,888

     118,008

  14,275,836

     493,926

  10,099,238

          0

-       910

     30,500

     11,208

    235,807

     136,740

           0

     512,658

  10,320,804

30

30

300

45

220

0

0

1

5

11

      33,889

      11,801

   1,713,100

      49,393

     807,939

      54,696

           0

      85,904

   1,031,090

      32,261

      53,544

     215,222

      90,087

     997,755

     385,118

     131,743

     374,933

     484,920

  10,309,666

District 5 - Billings

01505

01602

02905

03105

11403

JTL GROUP, INC.-BILLINGS      

J & S CONSTRUCTION INC.       

WICKENS CONSTRUCTION, INC.    

ACE ELECTRIC  INC             

WICKENS CONSTRUCTION, INC.    

    338,888

    117,098

 14,306,336

    505,134

 10,335,045

     30

     30

    301

     50

    231

114

96

3

95

100

95

98

13

105

97

90

40

86

83

8.4

40.6

57.4

18.6

9.7

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 20.49
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  24,335,174

  25,325,896$

     276,605$

  25,602,501$

  25,584,926$  11,686,380

   2,616,122

46% 11.9 %

501 BERGEN, PERRY       
    625

     17

    642

43%48%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,388,869$

   2,918,679$

PENDING

ACTIVE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

501Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BERGEN, PERRY       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

657-0259
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-3734

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

pebergen@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

YELLOWSTONE 

YELLOWSTONE 

STILLWATER          

YELLOWSTONE 

MUSSELSHELL

Days

X

S

P

P

56931

00532

00078

00014

0

10.1

37.2

196.1

2.6

8.59

46

206.7

2.6

-1.51

8.8

10.6

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

4.194

-2.435

14.194

17.097

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

33.05

MI

KM

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

PENDING
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NH-IM-STPU 0002(644)

NH-STPP 0002(709)

BR 9005(24)

BR 9048(11)

TRUCK ROUTE SIGNS - BILLINGS

D5 - SIGNAL UPGRADES

CLARKS FORK - SOUTH OF BELFRY

STILLWATER RIVER-N.E. OF ABSAR

4575

4913

3920

2295

644

709

024

011

000

000

000

000

411

410

221

221

OTHER IMPROVEMENTS

GE,PMBS & GUARDRAIL

 CONCRETE BEAM BRIDGE

SIGNING & ELECTRICAL

SIGNING,ELECTRICAL,SIDEWALK &

GRADING,STRUCTURE REMOVEL,BRID

GR.,AGG.APPROACHES,PRESTRESSED

04/29/04

04/29/04

02/09/04

03/16/00

09/13/04

09/13/04

03/31/04

04/05/00

08/11/05

03/18/02

    146,334

    271,893

  1,298,150

  1,183,040

     178,569

     277,007

   1,226,635

     823,782

          0

          0

          0

     90,578

     186,135

     344,510

   1,250,541

   1,084,320

60

60

120

150

0

0

0

13

      26,785

      41,551

     183,995

     123,567

      52,080

      84,750

     275,119

     162,648

      27,024

      57,122

     197,169

     202,131

     173,408

     274,080

   1,233,204

     945,603

District 5 - Billings

03B03

03B03

05104

08699

MONTANA LINES, INC            

MONTANA LINES, INC            

SLETTEN CONSTRUCTION CO       

EDWARD T COPPS CONST.         

    178,569

    277,007

  1,226,635

    914,360

     60

     60

    120

    163

93

80

99

87

52

67

72

124

97

97

98

98

15.6

20.8

16

21.4

2

Contract Totals for :

Proj. Count:
     418,227

    455,576

           0

     455,576

     530,645     447,488

      68,336

84 18.8

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 0
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,899,417

03B03

   2,505,993$

      90,578$

   2,596,571$

   2,865,506$   2,626,295

     375,898

92

%

% 18.4 %

%

502 DYEKMAN JEFF        

TIED

TIED

     60

      0

     60

97 %61 %

    330

     13

    343

98%84%

$

$

$

$

$

$

$

$

$

$

$

$

      84,146

$

$

     136,830$

$

$

$

$

$

$

$

$

$

$

$

$

$

     483,446$

     574,597$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

502Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

DYEKMAN JEFF        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

657-0267
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-4062

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rstudebaker@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

YELLOWSTONE 

STATEWIDE           

CARBON              

STILLWATER          

Days

X

L

05129

48132

.2

.1

.2

.1

0

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

0

MI

MI

MI

MI

KM

KM

KM

KM

0

MI

KM

E

M

MI
KM

MI

MI

MI

MI
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SMP 0599(02)

NH 16-1(45)1

CM 1012(3)

CM 1029(2)

BILLINGS DISTRICT -CRUSH AND S

MAIN ST - BILLINGS HTS

WICKS-GOVERNORS TO MAIN-BILLIN

6TH AVE.N.-N.7TH TO N. 27TH-BI

4731

4367

5168

5169

002

045

003

002

000

000

000

000

999

181

181

181

OUS SURFACING,ADA RAMPS,ELECTR

 OVERLAY

 OVERLAY

CRUSHING & STOCKPILING

COLD MILLING,PLANT MIX BITUMIN

MILLING & BITUMINOUS PLANT MIX

MILLING & BITUMINOUS PLANT MIX

07/13/01

03/08/04

05/27/04

05/27/04

08/20/01

05/04/04

08/09/04

08/09/04

10/18/01

03/10/05

01/12/05

01/12/05

01/07/02

12/15/05

12/15/05

    125,063

  1,593,783

    419,664

    377,974

      74,988

   1,732,222

     438,389

     407,011

          0

          0

          0

          0

           0

   1,858,965

           0

     407,011

0

60

30

30

0

3

0

0

       7,499

     138,578

      48,223

      44,771

           0

     353,203

           0

      89,542

           0

     269,608

      44,214

      51,844

      75,082

   1,861,783

     405,435

     416,698

District 5 - Billings

10601

13204

13504

13504

PURCELL CONSTRUCTION          

EMPIRE SAND AND GRAVEL COMPANY

EMPIRE SAND AND GRAVEL COMPANY

EMPIRE SAND AND GRAVEL COMPANY

     74,988

  1,732,222

    438,389

    407,011

      0

     63

     30

     30

100

100

92

102

0

76

92

58

116

90

90

14.5

10.9

12.4

2

Contract Totals for :

Proj. Count:
     797,638

    845,400

           0

     845,400

     845,400     822,133

      92,994

97 11.7

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 6.574
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,516,484

13504

   2,652,610$

           0$

   2,652,610$

   2,779,353$   2,758,998

     239,071

99

%

% 13.3 %

%

510 FAVERO CRAIG        

TIED

TIED

     30

      0

     30

90 %70 %

     90

      3

     93

108 %73%

$

$

$

$

$

$

$

$

$

$

$

$

      96,058

$

$

     137,765$

$

$

$

$

$

$

$

$

$

$

$

$

$

     365,666$

     498,467$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Description

UPN Number Contract No.

510Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

FAVERO CRAIG        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

657-0273
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-4059

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

cfavero@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

CARBON              

YELLOWSTONE 

YELLOWSTONE 

YELLOWSTONE 

Days

P

U

U

00016

01012

01029

0

1.07

0

.328

0

4.66

1.73

1.582

0

3.59

1.73

1.254

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

5.79

2.79

2.023

MI

MI

MI

MI

KM

KM

KM

KM

10.603

MI

KM

E

E

E

MI
KM

MI

MI

MI

MI
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NH 57-5(27)159

NH 57-5(30)159

STPP 14-5(18)189

MT 236-1(10)44

MOSBY REST AREA

CULVERTS-MOSBY EAST

MUSSELSHELL E & W

CLAGETT HILL

2013

4728

1302

3176

027

030

018

010

000

000

000

000

111

141

140

120

CAL,SEWER,IRRIGATION,LANDSCAPI

FACING

STRUCTURE,WATER SUPPLY,ELECTRI

CULVERT REPLACEMENT

GRADING,GRAVEL & PLANT MIX SUR

GRADING & GRAVEL SURFACING

04/29/04

11/15/04

09/26/02

05/26/05

06/14/04

06/16/05

11/25/02

08/15/05

12/01/04

07/06/05

  2,153,988

    419,804

  7,998,888

  4,618,448

   2,001,308

     469,286

   7,841,903

   2,832,553

    195,154

    113,211

    285,898

    137,431

   2,145,396

     569,023

   8,154,909

           0

120

60

180

120

18

14

7

14

     300,196

      61,007

     784,190

     283,255

     295,681

     153,637

   1,159,315

           0

     259,361

     132,574

   1,123,997

     209,578

   2,115,669

     572,842

   8,139,389

     818,098

District 5 - Billings

02404

05804

07702

16405

CENTURY COMPANIES, INC.       

SIERRA ROCK AND DIRT, INC.    

M K WEEDEN CONSTRUCTION, INC. 

M K WEEDEN CONSTRUCTION, INC. 

  2,196,462

    582,497

  8,127,801

  2,969,984

    138

     74

    187

    134

99

101

100

29

88

86

97

74

99

104

89

49

12.3

23.1

13.8

25.6

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 2.2
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,191,128

  13,145,050$

     731,694$

  13,876,744$

  13,701,881$  11,645,998

   1,428,648

85% 14.8 %

506 GOLOB/LEWISTOWN     
    480

     53

    533

83%91%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,725,510$

   1,891,888$

NONE

NONE

NONE

COMPLETED

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

506

509

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

GOLOB/LEWISTOWN     

LEMMON/COLUMBUS     

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

538-1321

322-9061

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

kgolob@state.mt.us

rstudebaker@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

GARFIELD            

GARFIELD            

MUSSELSHELL

FERGUS              

Days

Days

P

P

00057

00057

159.8

158.8

159.8

161

0

2.2

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

3.548

MI

MI

MI

MI

KM

KM

KM

KM

3.548

MI

KM

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPP 45-1(17)8

STPP 45-1(21)4

BR 384-1(12)0

13 KM NORTH OF BIG TIMBER - NO

SWAMP CREEK APPROACH - 6 KM NO

BIGHORN RIVER - HARDIN

1300

4606

3995

017

021

012

000

000

000

140

140

221

ANT MIX SURFACING,PERSTRESSED

APPROACH ROAD,PARKING AREA,GUA

ETE GIRDER STRUCTURE,GRADING,G

GRADING,CEMENT TREATED BASE,PL

GRADING,GRAVEL & SURFACING OF

180METER COMPOSITE STL & CONCR

02/09/04

02/09/04

12/12/05

03/29/04

03/29/04

11/18/05

11/18/05

  8,409,892

    102,584

  4,764,819

   8,801,013

     103,822

   5,781,911

  1,349,853

      8,000

          0

  10,291,513

     106,159

           0

180

180

180

29

0

0

     880,101

      10,382

     867,287

   1,129,237

      40,340

           0

   1,109,581

      14,544

      20,735

  10,275,314

     103,098

           0

District 5 - Billings

02903

02903

04C03

M A DEATLEY CONSTRUCTION      

M A DEATLEY CONSTRUCTION      

MORGEN AND OSWOOD CONSTRUCTION

 10,150,866

    111,822

  5,781,911

    209

    180

    180

100

97

0

98

36

2

91

106

10.8

14.1

2

Contract Totals for :

Proj. Count:
   8,512,476

  8,904,835

   1,357,853

  10,262,688

  10,397,672  10,378,412

     890,483

100 10.8

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 9.2
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   8,512,476

02903

   8,904,835$

   1,357,853$

  10,262,688$

  10,397,672$  10,378,412

     890,483

100

%

% 10.8 %

%

509 LEMMON/COLUMBUS     

TIED

TIED

    180

     29

    209

91 %96 %

    180

     29

    209

91%96%

$

$

$

$

$

$

$

$

$

   1,124,125

$

$

   1,169,577$

$

$

$

$

$

$

$

$

$

$

$

   1,124,125$

   1,169,577$

COMPLETED

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

509

505

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

LEMMON/COLUMBUS     

MUHLBEIER, JAY      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

322-9061

665-2774

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

670-7889

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rstudebaker@state.mt.us

jmuhlbeier@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

SWEET GRASS

SWEET GRASS

BIG HORN            

Days

Days

P

P

S

00045

00045

00384

8

3.97

.51

17.2

3.97

.51

9.2

0

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

14.839

0

0

MI

MI

MI

KM

KM

KM

14.839

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI
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STPS 310-2(5)27

SFCS 313-1(14)29

STPS 384-1(19)13

NH 37-1(23)0

MUSSELSHELL CO LINE - NW

9 KM SOUTH OF ST. XAVIER - SOU

EAST OF HARDIN - EAST

BATTLEFIELD-EAST

2974

4893

5205

4063

005

014

019

023

000

000

000

000

140

180

181

150

FACING

 COVER,BRIDGE RAIL REVISION &

 COVER,& BRIDGE RAIL REVISION

ENT TRTD BASE,PL MIX BIT SURF

GRADING,GRAVEL & PLANT MIX SUR

PLANT MIX BIT.SURFACING,SEAL &

PLANT MIX BIT.SURFACING,SEAL &

SURF RECON,GRD,AGG SUBBASE,CEM

08/02/04

05/26/05

05/26/05

06/02/03

08/26/04

08/25/05

08/25/05

03/15/04

09/29/05

08/09/05

  2,590,262

    633,695

  1,994,538

 13,107,362

   2,828,283

     720,481

   2,316,255

  15,196,471

     28,694

          0

          0

- 1,472,075

           0

           0

           0

           0

120

75

75

200

0

0

0

-32

     282,828

      72,048

     231,625

   1,291,700

           0

           0

           0

           0

     210,073

      66,295

     115,075

   1,078,497

   2,885,010

     744,625

   2,215,194

  13,136,725

District 5 - Billings

09704

10105

10105

24403

WICKENS CONSTRUCTION, INC.    

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

E.H. OFTEDAL AND SONS, INC.   

  2,856,977

    720,481

  2,316,255

 13,724,396

    120

     75

     75

    168

102

103

96

86

74

92

50

83

83

109

109

95

7.3

8.9

5.2

8.2

2

Contract Totals for :

Proj. Count:
   2,628,233

  3,036,736

           0

   3,036,736

   3,036,736   2,959,819

     303,673

97 6.1

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 33.452
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  23,090,676

10105

  26,843,401$

-  1,443,381$

  25,400,020$

  26,843,401$  18,981,554

   2,745,488

71

%

% 7.9 %

%

505 MUHLBEIER, JAY      

TIED

TIED

     75

      0

     75

109 %60 %

    575

-    32

    543

63%54%

$

$

$

$

$

$

$

$

$

$

$

$

     181,370

$

$

     303,673$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,490,675$

   2,745,488$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

505Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MUHLBEIER, JAY      
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

665-2774
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-7889

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jmuhlbeier@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

YELLOWSTONE,MUS

BIG HORN            

BIG HORN            

BIG HORN            

Days

S

S

S

P

00310

00313

00384

00037

26.1

29.02

12.6

0

32.342

34.23

25.7

8.9

6.242

5.21

13.1

8.9

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

10.068

8.403

21.129

14.355

MI

MI

MI

MI

KM

KM

KM

KM

53.955

MI

KM

NEVILLE-GARY 657-0232

E

E

E

E

MI
KM

MI

MI

MI

MI
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BR 9033(14)

BR 9002(27)

IM 94-1(64)23

BR 568-1(13)0

MT (008)

HALF BREED CREEK - 10 KM SOUTH

BNRR OVERPASS - TOLUCA

POMPEY'S PILLAR INTERCHANGE

BNRR-2 KM WEST OF POMPEY'S PIL

SLIDE REPAIR - BEARTOOTH PASS

4546

3436

4574

4004

4374

014

027

064

013

008

000

000

000

000

000

222

221

310

221

140

LVERT,PLANT MIX OVERLAY,SCHOOL

ROAD WORK

UMNIOUS SURFACING

CTURE & APPROACHES

X BITUMINOUS SURFACING

BRIDGE REPLACEMENTS W/STEEL CU

BRIDGE REPLACEMENT & APPROACH

GRADING,GRAVEL & PLANT MIX BIT

CONCRETE PRESTRESSED BEAM STRU

DIGOUTS,GRAVEL,PCCP & PLANT MI

05/09/05

08/18/05

10/06/03

10/06/03

09/02/03

08/08/05

10/11/05

11/19/03

11/19/03

10/16/03

10/28/05

10/28/05

05/27/04

09/27/04

    224,880

  2,363,327

    832,694

  2,483,677

  1,084,158

     169,601

   2,237,894

     731,588

   2,634,549

     496,721

          0

          0

          0

     67,430

          0

           0

           0

     731,588

   2,999,252

           0

60

120

180

180

0

0

0

0

3

0

      25,440

     335,684

      87,791

     316,146

      59,607

           0

           0

     234,109

     395,523

           0

      65,968

      95,276

     198,820

     315,149

      68,364

     113,176

     860,552

     688,761

   2,637,516

     441,188

District 5 - Billings

02405

03705

04103

04103

08803

WINKLER CONSTRUCTION          

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

COP CONSTRUCTION L.L.C.       

    169,601

  2,237,894

    731,588

  2,701,979

    496,721

     60

    120

    180

    183

      0

67

38

94

88

89

259

28

85

80

115

95

22

101

99

58.3

11.1

28.9

11.9

15.5

2

Contract Totals for :

Proj. Count:
   3,316,371

  3,366,137

      67,430

   3,433,567

   3,730,840   3,326,277

     403,937

89 15.5

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

04103

% %

TIED

TIED

    180

      3

    183

99 %82 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     513,969

$

$

     629,632$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

507Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

RIEGER, PAUL        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

657-0264
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-3735

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mictaylor@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

MUSSELSHELL

BIG HORN            

YELLOWSTONE 

YELLOWSTONE 

CARBON              

Days

X

X

I

S

P

33108

81016

00094

00568

00028

3.1

33.52

23.26

.024

51.15

3.1

33.52

25.62

.026

51.32

0

0

2.36

.002

.17

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

0

3.806

.003

.274

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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BR 306-1(11)1

BR 9002(30)

SFCS 568-1(16)0

AR 5102042(1)

KEYSER CR - 2 KM W COLUMBUS

FLY CREEK - 25KM WEST OF HARDI

POMPEYS PILLAR INTERCHANGE - W

BRIDGE REPAIR - MOSSMAIN INT

4244

3994

5184

4961

011

030

016

001

000

000

000

000

221

221

181

999

GGREGATE SURFACING,PLANT MIX

ROADWAY WORK

 & SEAL & COVER

CONCRETE BEAM BRIDGE,GRADING,A

BRIDGE REPLACEMENT & APPROACH

PLANT MIX BITUMINOUS SURFACING

BRIDGE REPAIR-MOSSMAIN INT.

03/08/04

05/14/02

02/07/05

06/07/02

04/05/04

07/30/02

04/27/05

07/08/02

09/26/05

10/15/03

08/11/05

08/16/02

12/15/05

10/10/02

    730,722

    379,410

    127,862

     59,013

     656,039

     396,112

     126,571

      78,489

     80,000

     21,772

          0

      4,000

     747,926

     422,982

           0

           0

100

75

30

30

12

3

0

0

      85,285

      51,495

      12,657

      11,773

     142,106

     143,814

           0

           0

     105,321

     114,631

      17,698

           0

     739,242

     394,998

     145,932

      79,078

District 5 - Billings

09204

14402

16105

17502

FRONTIER-WEST, L.L.C.         

EDWARD T COPPS CONST.         

JTL GROUP, INC.-BILLINGS      

DIAMOND CONSTRUCTION, INC.    

    736,039

    417,884

    126,571

     82,489

    112

     78

     30

     30

99

93

115

101

74

80

140

0

99

121

53

50

14.2

29

12.1

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

9

Project Mgr. Totals for :

Proj. Count: 3.343
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   8,285,743

   7,527,564$

     173,202$

   7,700,766$

   8,011,024$   6,100,443

     985,878

76% 16.1 %

507 RIEGER, PAUL        
    595

     18

    613

82%72%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     981,227$

   1,360,713$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

507

504

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

RIEGER, PAUL        

SANDINE DON         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0264

446-1728

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-3735

670-3738

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mictaylor@state.mt.us

dsandine@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

STILLWATER          

BIG HORN            

YELLOWSTONE 

YELLOWSTONE 

Days

Days

S

X

S

00306

02318

00568

.969

6.8

.33

0

1.036

6.8

1.074

0

.067

0

.744

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.108

0

1.2

0

MI

MI

MI

MI

KM

KM

KM

KM

5.391

MI

KM

NEVILLE-GARY 657-0232

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPP 14-3(16)99

SFCS 381-1(5)0

SFCS 419-1(11)0

CM-STPU 6904(1)

SECOND STREET - HARLOWTON

JCT US 12 - SOUTH

JCT MT 78 - SOUTHWEST

MAIN ST IMPROVEMENTS - LAUREL

4373

5203

5183

4464

016

005

011

001

000

000

000

000

180

181

183

310

NG OVERLAY,SEAL & COVER,SIDEWA

NG,SEAL & COVER & PAVEMENT MAR

AVEMENT MARKINGS

MIX BITUMINOUS SURFACING,DRAIN

COLD MILLING,PLANT MIX SURFACI

COLD MILLING,PLANT MIX SURFACI

CRACK SEALING,SEAL & COVER & P

SIDEWALKS,CURB & GUTTER,PLANT

08/02/04

02/07/05

02/07/05

04/07/05

08/30/04

06/15/05

07/27/05

05/13/05

11/03/05

09/21/05

10/21/05

10/05/05

    909,202

    675,911

    509,361

    249,184

     979,979

     462,264

     448,095

     241,274

          0

          0

-    48,758

          0

     978,479

           0

           0

     224,085

90

40

30

45

0

0

1

0

     117,597

      60,094

      53,771

      33,778

     156,556

           0

           0

      66,029

     146,727

      30,446

      56,931

      65,573

     981,730

     466,233

     413,463

     210,407

District 5 - Billings

03704

11105

13105

05C04

RIVERSIDE CONTRACTING, INC.   

EMPIRE SAND AND GRAVEL COMPANY

RIVERSIDE CONTRACTING, INC.   

J & S CONSTRUCTION INC.       

    979,979

    462,264

    399,337

    241,274

     90

     40

     31

     45

100

101

92

94

94

51

106

99

96

95

113

98

14.9

6.5

13.8

31.2

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 22.768
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,094,474

   1,890,338$

-     48,758$

   1,841,580$

   1,888,838$   1,861,426

     231,462

99% 12.6 %

504 SANDINE DON         
    160

      1

    161

99%87%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     234,104$

     270,421$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

504

508

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SANDINE DON         

SHUPAK,TOM          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

446-1728

657-0271

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-3738

670-4054

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dsandine@state.mt.us

tshupak@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

WHEATLAND           

MUSSELSHELL

STILLWATER          

YELLOWSTONE 

Days

Days

P

S

S

U

00014

00381

00419

06904

98.99

0

0

0

100.53

4.828

16.4

.55

1.54

4.828

16.4

.55

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

2.484

7.787

26.452

.887

MI

MI

MI

MI

KM

KM

KM

KM

36.723

MI

KM

KRINGS-DAMIAN

KRINGS-DAMIAN

NORDHAGEN-BLAIR

444-6225

444-6225

444-9128

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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SFCX-STPHS 56(54)

IM 90-7(75)360

CM 6901(3)

STPX-STPS-BR-IM 56(50)

SAFETY IMPROVEMENTS - OLD US 3

DEHART-EAST & WEST

1ST AVE-MAIN TO 12TH-LAUREL

WAGNER PIT WETLANDS

4443

3439

5170

4645

054

075

003

050

000

000

000

000

310

140

181

510

RPL,PL MIX SURF,GRDRL,SIGN,PV

CING AND DIGOUTS

NG OVERLAY,SEAL & COVER,ADA

GRADE,GRAVEL,DRNG,IRR STR,BRG

GRADING,GRAVEL,PLANT MIX SURFA

COLD MILLING,PLANT MIX SURFACI

WETLANDS MITIGATION

08/30/04

07/07/03

11/15/04

10/13/04

02/03/05

08/04/03

03/25/05

12/06/04

10/07/04

09/19/05

07/15/05

08/23/05

12/15/05

  4,264,852

  8,690,235

    316,663

    443,042

   3,630,714

   8,322,646

     323,728

     358,367

    110,632

     66,820

          0

          0

   8,472,722

           0

     341,815

120

140

60

0

4

3

0

0

     399,379

     832,265

      48,559

      28,669

     832,265

           0

      64,505

     658,748

     487,619

      74,300

      59,944

   2,954,073

   8,465,534

     315,957

     335,332

District 5 - Billings

06404

07603

10704

12504

EMPIRE SAND AND GRAVEL COMPANY

SCHELLINGER CONST CO.,INC.    

JTL GROUP, INC.-BILLINGS      

BAINTER CONSTRUCTION, INC.    

  3,741,346

  8,389,466

    323,728

    358,367

    124

    143

     60

      0

81

100

98

98

165

59

153

93

106

97

75

22.3

5.8

23.5

17.9

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 7.705
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,963,976

  12,876,729$

     177,452$

  13,054,181$

  12,993,064$  12,281,303

   1,342,650

95% 11 %

508 SHUPAK,TOM          
    365

      7

    372

97%95%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,346,184$

   1,410,737$

PENDING

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

508Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SHUPAK,TOM          
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

657-0271
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-4054

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

tshupak@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

YELLOWSTONE 

SWEET GRASS

YELLOWSTONE 

YELLOWSTONE 

Days

X

I

U

56788

00090

06901

.1

360

0

2.3

364

.955

2.2

4

.955

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

3.548

6.452

1.54

MI

MI

MI

MI

KM

KM

KM

KM

12.427

MI

KM

URBAN-LAWRENCE 444-6224

E

E

E

M

MI
KM

MI

MI

MI

MI

PENDING
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District 5 - Billings

41

District Totals:

Proj. Count: District Total  Length:
105.732

 100,889,548

 101,672,416$

   1,315,245$

 102,987,661$

 105,065,665$  78,320,809

  10,855,700

75% 11.7 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,400

    109

  3,509

77%

Time
Used

71%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   9,139,806$

  12,840,567$

Engineer

Estimate

Cont.

Pymts.

Days

170.536

MI

KM
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Statewide Totals:

205Proj. Count: 677.881
State Total Length:

 504,150,993

 505,666,211$

   9,085,629$

 514,751,828$

 515,299,257$ 421,498,652

  51,069,888

82% 9.7 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

 13,760

    560

 14,320

Cont. Days

Chng. Ord.

Total. Cont.

77%

Time
Used

73

C.E.
 Used

%

 PERCENTAGES

$

$

$

Prog. CE

CE Costs

Mod. CE  *

  40,845,785$

  56,309,173$

Engineer

Estimate

Cont.

Pymts.

Days

1093.357

MI

KM


